

LB/DON/98/03

6


UNIVERSITY OF MORATUWA

**COST CALCULATION AND MONITORING FOR
A MULTI-DIVISIONAL ORGANIZATION**

BY

M.I.ILHAM JAZEEL

B.Sc Eng (Hons); AMIE (SL)



**A PROJECT REPORT SUBMITTED IN PARTIAL FULFILLMENT OF THE
REQUIREMENT FOR THE DEGREE OF MASTER OF ENGINEERING IN
HIGHWAY AND TRAFFIC ENGINEERING**



University of Moratuwa, Sri Lanka
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

SUPERVISED BY

Dr. J.M.S.J.BANDARA

624 "03"
658-155 (SAB-7)

**DEPARTMENT OF CIVIL ENGINEERING
UNIVERSITY OF MORATUWA**

SRI LANKA

October 2003

79220

University of Moratuwa



79220

79220

UNIVERSITY OF MORATUWA

**COST CALCULATION AND MONITORING FOR
A MULTI-DIVISIONAL ORGANIZATION**

BY

M.I.LHAM JAZEEL

B.Sc Eng (Hons); AMIE (SL)



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.**SUPERVISED BY**

Dr. J.M.S.J.BANDARA

**DEPARTMENT OF CIVIL ENGINEERING
UNIVERSITY OF MORATUWA
SRI LANKA**

October 2003

ACKNOWLEDGEMENT

I express my deepest gratitude to Dr.J.M.S.J.Bandara, Senior Lecturer, Co-ordinator, M.Eng in. Highway & Traffic Engineering, Department of Civil Engineering, University of Moratuwa for assisting and guiding me in carrying out the project and preparing this report.

And I also thank very much Eng. I.H.D.Sumanaratne, General Manager, Road Construction & Development Co. (Pvt) Ltd. for giving permission to carry out the project and giving necessary support in carrying out this project.

I thank Eng. M.B.S.Fernando, Senior Lecturer, University of Moratuwa for checking my report in a short period and to finalize the report.

My sincere thanks to the staff of Traffic Engineering Laboratory and R.C.& D.C (Pvt) Ltd for their co-operation and help.



University of Moratuwa, Sri Lanka
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

I am grateful to Road Construction & Development Co. (Pvt) Ltd for sponsoring me for this course and granting me leave.

ABSTRACT

Road Construction & Development Co. (Pvt) Ltd is one of biggest companies in the highway sector in Sri Lanka. It works throughout the island. Presently it has a costing system but it has several shortcomings. Because of the shortcomings the management is unable to find out the actual project cost at sites. Delay in processing cost record is one disadvantage of the present system.

A study was conducted to find out the shortcomings in order to reduce them by improving the system. From this study, it is decided that a computer-based program will provide solutions to some of the problem.

A computer program was done in EXCEL 2000.



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk


Different types of workbooks are available for use by different types of construction and production units. From all the data, a final report summary can be obtained. This will help the management to get a feedback from sites.

TABLE OF CONTENTS

<u>CHAPTER 1</u>		<u>Page</u>
1.0	Introduction	01
1.1	Cost Calculation & Monitoring	01
1.2	Objective	02
1.3	Road Construction & Development Co.(Pvt) Ltd	04
1.4	Costing System of R.C.& D.C.(Pvt) Ltd.	05
1.5	Problem Stated	06
1.6	Methodology	06
1.7	Process of this Costing System	07
 <u>CHAPTER 2</u>		
2.0	Present Costing System & Suggestions	08
2.1	Construction Division	08
2.1.1	Present Method adopted to costing	08
2.1.2	Short Comings	09
2.1.3	Suggestions to improve the costing	12
2.1.4	Flow Chart of costing	14
2.1.5	Time limitation for submission	14
2.2	Production Division	15
2.2.1	Present Method adopted to costing	15
2.2.2	Short Comings	16
2.2.3	Suggestions to improve the costing	17
2.2.4	Flow Chart of costing	20
2.2.5	Time limitation for submission	20
2.3	Mechanical Division	21
2.3.1	Present Method adopted to costing	21
2.3.2	Short Comings	22
2.3.3	Suggestions to improve the costing	22
2.3.4	Flow Chart of costing	23
2.3.5	Time limitation for submission	23
2.4	Flow Chart of costing for the Company	24

CHAPTER 3

3.0	Computer Program for costing system	25
3.1	Constriction Division	27
3.2	Terms	27
3.2.1	General Features	27
3.2.2	Re arranging the program	28
3.2.3	Implementation	28
3.2.4	Necessary data needed	29
3.2.5	Results or summaries	30
	Computer Spread sheets	31
3.3	Production Division	40
3.3.1	Metal Quarry	40
3.3.1.1	Terms	40
3.3.1.2	General Features	40
3.3.1.3	Re arranging the program	40
3.3.1.4	Implementation	41
3.3.1.5	Necessary data needed	41
3.3.1.6	Results or summaries	42
	Computer Spread sheets	43
3.3.2	Crusher	46
3.3.2.1	Terms	46
3.3.2.2	General Features	46
3.3.2.3	Re arranging the program	46
3.3.2.4	Implementation	47
3.3.2.5	Necessary data needed	47
3.3.2.6	Results or summaries	48
	Computer Spread sheets	49
3.3.3	Hot Mix Plant	52
3.3.3.1	Terms	52
3.3.3.2	General Features	52



3.3.3.3	Re arranging the program	52
3.3.3.4	Implementation	53
3.3.3.5	Necessary data needed	53
3.3.3.6	Results or summaries	54
	Computer Spread sheets	55
3.3.4	Cold Mix Plant	58
3.3.4.1	Terms	58
3.3.4.2	General Features	58
3.3.4.3	Re arranging the program	58
3.3.4.4	Implementation	59
3.3.4.5	Necessary data needed	59
3.3.4.6	Results or summaries	60
	Computer Spread sheets	61
3.3.5	Pre Cast Yard	64
3.3.5.1	Terms	64
3.3.5.2	General Features	64
3.3.5.3	Re arranging the program	64
3.3.5.4	Implementation	65
3.3.5.5	Necessary data needed	65
3.3.5.6	Results or summaries	66
	Computer Spread sheets	67
3.3.6	Emulsion Plant	75
3.3.6.1	Terms	75
3.3.6.2	General Features	75
3.3.6.3	Re arranging the program	75
3.3.6.4	Implementation	76
3.3.6.5	Necessary data needed	76
3.3.6.6	Results or summaries	77
	Computer Spread sheets	78
3.4	Mechanical Division	83

3.4.1	Work Shop	83
3.4.1.1	Terms	83
3.4.1.2	General Features	83
3.4.1.3	Re arranging the program	83
3.4.1.4	Implementation	83
3.4.1.5	Necessary data needed	84
3.4.1.6	Results or summaries	84
	Computer Spread sheets	85
3.4.2	Service Station	88
3.4.2.1	Terms	88
3.4.2.2	General Features	88
3.4.2.3	Re arranging the program	88
3.4.2.4	Implementation	88
3.4.2.5	Necessary data needed	89
3.4.2.6	Results or summaries	89
	Computer Spread sheet	90

CHAPTER 4



University of Moratuwa, Sri Lanka
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

4.0	Examples	92
4.1.	Construction site	93
4.1.1	Summary of Construction Division	106
4.2	Production Division	
4.2.1	Metal Quarry	108
4.2.2	Crusher	112
4.2.3	Hot Mix Plant	116
4.2.4	Cold Mix Plant	120
4.2.5	Pre Cast Yard	124
4.2.5	Emulsion Plant	133
4.2.6	Summary of Production Division	138
4.3	Mechanical Division	

4.3.1	Work Shop	140
4.3.2	Service Station	146
4.3.3	Summary of Mechanical Division	148

CHAPTER 5

	Conclusion	149
--	------------	-----

	REFERENCE	152
--	-----------	-----

	APPENDIX	153
--	----------	-----

	APPENDIX 1	154
--	------------	-----

	APPENDIX 11	155
--	-------------	-----

	APPENDIX 111	156
--	--------------	-----

	APPENDIX 1V	157
--	-------------	-----

	APPENDIX V	158
--	------------	-----

	APPENDIX V1	159
--	-------------	-----

	APPENDIX V11	160
--	--------------	-----

	APPENDIX VII	161
--	--------------	-----



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

LIST OF FIGURES

Figure 1	Organization Chart of R.C.& D.C.(Pvt) Ltd.	03
Figure 2	Flow Chart of costing of Construction Division	14
Figure 3	Flow Chart of costing of Production Division	20
Figure 4	Flow Chart of costing of Mechanical Division	23
Figure 5	Flow Chart of costing for the Company	24



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

LIST OF TABLES

Table 2.1.2.1	Calculation of Overhead for identical sites	10
Table 2.2.1.1	Identical Plants with different Sales	17
Table 2.2.3.1	Quantity of metal produced	18
Table 3.1.4.1	Front Page – Construction Division	31
Table 3.1.4.2	Daily Utilization - Construction Division	32
Table 3.1.4.3	Summary of Items - Construction Division	33
Table 3.1.4.4	Overhead - Construction Division	34
Table 3.1.4.5	Daily Non-Productive cost - Construction Division	35
Table 3.1.4.6	Summary of Non-Productive cost - Construction Division	36
Table 3.1.4.7	Summary of Items - Construction Division	37
Table 3.1.4.8	Comparison of Items - Construction Division	38
Table 3.1.4.9	Summary of Projects - Construction Division	39
Table 3.2.1.1	Expenditure - Quarry	43
Table 3.2.1.1A	Daily Utilization - Quarry	44
Table 3.2.1.2	Summary of Quarry	45
Table 3.2.2.1	Expenditure – Crusher	49
Table 3.2.2.1A	Daily Utilization – Crusher	50
Table 3.2.2.2	Summary of Crusher	51
Table 3.2.3.1	Expenditure – Hot Mix Plant	55
Table 3.2.3.1A	Daily Utilization – Hot Mix Plant	56
Table 3.2.3.2	Summary of Hot Mix Plant	57
Table 3.2.4.1	Expenditure – Cold Mix Plant	61
Table 3.2.4.1A	Daily Utilization – Cold Mix Plant	62
Table 3.2.4.2	Summary of Cold Mix Plant	63
Table 3.2.5.1	Front Page – Pre Cast Yard	67
Table 3.2.5.2	Daily Utilization – Pre Cast Yard	68
Table 3.2.5.3	Summary of Items – Pre Cast Yard	69
Table 3.2.5.4	Overhead – Pre Cast Yard	70
Table 3.2.5.5	Daily Non-Productive cost – Pre Cast Yard	71
Table 3.2.5.6	Summary of Non-Productive cost – Pre Cast Yard	72

Table 3.2.5.7	Comparative Statement – Pre Cast Yard	73
Table 3.2.5.8	Comparison of Items – Pre Cast Yard	74
Table 3.2.6.1	Expenditure – Emulsion Plant	78
Table 3.2.6.1A	Daily Utilization – Emulsion Plant	79
Table 3.2.6.2	Daily Production – Emulsion Plant	80
Table 3.2.6.3	Summary of Emulsion Plant	81
Table 3.2	Summary of Production Division	82
Table 3.3.1.1	Vehicle Income Expenditure Statement – Workshop	85
Table 3.3.1.2	Overhead – Workshop	86
Table 3.3.1.3	Summary of Workshop	87
Table 3.3.2.1	Income & Expenditure – Service Station	90
Table 3.3	Summary of Mechanical Division	91
Table 4.1.1	Front Page – Construction Division	94
Table 4.1.2	Daily Utilization - Construction Division	95
Table 4.1.3	Summary of Items - Construction Division	96
Table 4.1.4	Daily Utilization - Construction Division	97
Table 4.1.5	Summary of Items – Construction Division	98
Table 4.1.6	Daily Utilization - Construction Division	99
Table 4.1.7	Summary of Items - Construction Division	100
Table 4.1.8	Overhead - Construction Division	101
Table 4.1.9	Daily Non-Productive cost - Construction Division	102
Table 4.1.10	Summary of Non-Productive cost - Construction Division	103
Table 4.1.11	Comparative Statement - Construction Division	104
Table 4.1.12	Comparison of Items - Construction Division	105
Table 4.1	Summary of Projects - Construction Division	107
Table 4.2.1.1	Expenditure - Quarry	109
Table 4.2.1.1A	Daily Utilization - Quarry	110
Table 4.2.1.2	Summary of Quarry	111
Table 4.2.2.1	Expenditure – Crusher	113
Table 4.2.2.1A	Daily Utilization – Crusher	114
Table 4.2.2.2	Summary of Crusher	115
Table 4.2.3.1	Expenditure – Hot Mix Plant	117
Table 4.2.3.1A	Daily Utilization – Hot Mix Plant	118

Table 4.2.3.2	Summary of Hot Mix Plant	119
Table 4.2.4.1	Expenditure – Cold Mix Plant	122
Table 4.2.4.2	Summary of Cold Mix Plant	123
Table 4.2.5.1	Front Page – Pre Cast Yard	125
Table 4.2.5.2	Daily Utilization – Pre Cast Yard	126
Table 4.2.5.3	Summary of Items – Pre Cast Yard	127
Table 4.2.5.4	Overhead – Pre Cast Yard	128
Table 4.2.5.5	Daily Non-Productive cost – Pre Cast Yard	129
Table 4.2.5.6	Summary of Non-Productive cost – Pre Cast Yard	130
Table 4.2.5.7	Comparative Statement – Pre Cast Yard	131
Table 4.2.5.8	Comparison of Items – Pre Cast Yard	132
Table 4.2.6.1	Expenditure – Emulsion Plant	134
Table 4.2.6.1A	Daily Utilization – Emulsion Plant	135
Table 4.2.6.2	Daily Production – Emulsion Plant	136
Table 4.2.6.3	Summary of Emulsion Plant	137
Table 4.2	Summary of Production Division	139
Table 4.3.1.1	Vehicle Income Expenditure Statement – Workshop	141
Table 4.3.1.2	Vehicle Income Expenditure Statement – Workshop	142
Table 4.3.1.3	Vehicle Income Expenditure Statement – Workshop	143
Table 4.3.1.4	Overhead – Workshop	144
Table 4.3.1.5	Summary of Workshop	145
Table 4.3.2.1	Income & Expenditure – Service Station	147
Table 4.3	Summary of Mechanical Division	148a