

Main Library

LB/DON/02/1993

1001/20

USE OF ESTIMATING DATA FOR CONSTRUCTION PLANNING

සුඛකාලය
මොරටුව විශ්ව විද්‍යාලය, ශ්‍රී ලංකාව
මොරටුව,

BY

CONSTRUCTION & STRUCTURAL
ENGINEERING
DEPARTMENT OF CIVIL ENGINEERING
UNIVERSITY OF MORATUWA.

SHANMUGAMPILLAI CHANDRAPALAN

PERMANENT
REFERENCE
NOT TO BE
REMOVED FROM
THE LIBRARY.

THE THESIS SUBMITTED IN PARTIAL FULFILLMENT
OF
THE REQUIREMENT FOR THE DEGREE OF
MASTER OF ENGINEERING

IN
10000

63051

624 19
624.003-12

THE FACULTY OF ENGINEERING
DEPARTMENT OF CIVIL ENGINEERING

SUPERVISED BY DR. G. W. KODIKARA

University of Moratuwa
October 1994

63051

ACKNOWLEDGEMENT

I am grateful to Dr G W Kodikara, my supervisor for the continuous encouragement and guidance in all respect for the successful completion of this thesis.

I also acknowledge the generous assistance offered by Mr.D P C Meegoda, who desirably looked after the development of his subordinates.

My sincere thanks are greatly extended to many members of the construction industry and professionals, who have spent their valuable time and provided necessary information.

I am also grateful to Miss B Vijitha for typing the report and to Mr A M S Chandrasekar for word processing.

Finally, I am deeply indebted to my wife and friends who have encouraged me to fulfill this research.

CONTENTS

<i>Abstract</i>	<i>i</i>
<i>Acknowledgement</i>	<i>ii</i>
1.0 INTRODUCTION	01
1.1 Background	01
1.2 Objectives	01
1.3 Research Methodology	01
1.3.1 Literature Survey	01
1.3.2 Collection of Information	02
1.3.3 Analysis of Data	02
1.4 Conclusion	03
2.0 ESTIMATING PROCESS	04
2.1 Introduction	04
2.2 Estimating Process in a Contractors Organisation	04
2.2.1 Collecting Tender Documents	05
2.2.2 Acquainting to the Tender	05
2.2.3 Preparation of a Programme for Estimating	07
2.2.4 Project Study	09
2.2.5 Inviting Quotations for Resources and Subcontractor	09
2.2.6 Pre Tender Programme and Method of Construction	10
2.2.7 Tender Built - Up	10
2.2.8 Direct Cost Estimates	10
2.2.9 Methods of Estimating	12
2.2.10 Data Collected Used and Generated by the Estimator	16
2.2.11 The Personnel Involve in Estimating	16

2.2.12 On Cost	20
2.2.13 Cost Estimate	21
2.2.14 Mark Up	21
2.2.15 Head Office Overheads	22
2.2.16 Profit and Risk	22
2.2.17 Submitting the Tender	23
3.0 PROJECT PLANNING	24
3.1 Introduction	24
3.2 The Importance of Planning	24
3.3 Principles of Planning	28
3.4 Scope of Planning	28
3.5 The Participants in Planning	28
3.6 Problem Definition in Developing a Plan	31
3.7 Level of Planning	31
3.8 Planning at Tendering Stage	33
3.9 Relationship between Estimator and Planner	33
3.10 Planning at Pre Construction Stage	34
3.11 Planning at Construction Stage	35
3.12 Planning Techniques	35
4.0 DATA MANAGEMENT	37
4.1 Introduction	37
4.2 Function Groups	37
4.3 The Phases of Information (Data) System	38
4.4 Data Usage at Pre - Tender Stage	41
4.4.1 Estimator	41
4.4.1.1 Common Data	41
4.4.1.2 Specific Data	41

4.4.1.3	Versatility of Data	42
4.4.1.4	Information Received and Generated by the Estimator	42
4.4.2	Planner	45
4.4.3	Purchaser	47
4.4.4	In - House Plant Manager	47
4.4.5	Site Manager	49
4.4.6	In - House Design Team	49
4.4.7	Company Accountant / Financial Manager	49
4.5	Data Usage at Pre - Construction Stage	49
4.5.1	Flow of Data	51
4.5.2	Site Management	51
4.5.3	Planner	52
4.5.4	Purchaser	52
4.6	Data Usage at the Construction Stage	52
4.6.1	Flow of Data	53
4.6.2	Site Management	53
4.6.3	Planner	54
4.6.4	Purchaser	54
4.6.5	Surveyor	55
4.6.6	Estimator	55
5.0	DATA COLLECTION AND ANALYSIS	56
5.1	Introduction	56
5.2	Methodology	56
5.3	Guidelines for Collecting Data	57
5.4	Analysing of Data	58
5.5	Findings	59

6.0 THE BEST FORMAT FOR BETTER USE OF ESTIMATING DATA	64
6.1 Introduction	64
7.0 CONCLUSION AND RECOMMENDATIONS	77
7.1 Conclusions.	77
7.2 Recommendations.	77
8.0 REFERENCES	79
APPENDIX Questionnaire (specimen)	81

LIST OF TABLES

TABLE 2.1	An Example of a Checklist	08
TABLE 2.2	An Example of Operational Estimating	14
TABLE 2.3	An Example of Unit Rate Estimating	14
TABLE 2.4	An Example of Combined Estimating	16
TABLE 2.5	An Example of Spot Rating	16
TABLE 4.1	Standardised Tasks Performed by Management Functions	39
TABLE 5.1	Details of Construction Companies	57
TABLE 5.2	Standardised Task Performed by Function Groups .	62
TABLE 5.3	Data Transfer	63
TABLE 6.1	Typical Data Transfer Forms Method Statement . .	65
TABLE 6.2	Typical Data Transfer Forms Site Visit Report . .	66
TABLE 6.3	Typical Data Transfer Forms Basic Rates	67
TABLE 6.4	Typical Data Transfer Forms Adopted Sub-Contractors	68
TABLE 6.5	Typical Data Transfer Forms Adopted Material Quotations	69
TABLE 6.6	Typical Data Transfer Forms Adopted Plant Quotations	70
TABLE 6.7	Typical Data Transfer Forms Estimate of Preliminaries	71
TABLE 6.8	Typical Data Transfer Forms On Cost-Temporary Buildings and Facilities	72
TABLE 6.9	Typical Data Transfer Forms On Cost-Site Personnel	73
TABLE 6.10	Typical Data Transfer Forms On Cost-Consumable	74
TABLE 6.11	Typical Data Transfer Forms P M V for General Use	75
TABLE 6.12	Typical Data Transfer Forms Tender Programme . .	76

LIST OF FIGURES

Figure 2.1 Estimating and Tendering Procedure	06
Figure 2.2 Tender Build Up	11
Figure 2.3 Distribution of Bill Items by Contract Value . .	15
Figure 3.1 Project Planning	25
Figure 3.2 Planning Stages	30
Figure 3.3 Two Level Planning	32
Figure 4.1 Mapping Diagram of Flow of Data	40
Figure 4.2 Mapping Diagram of Flow of Data - Estimator . .	43
Figure 4.3 Mapping Diagram of Flow of Data _ Planner . . .	46
Figure 4.4 Mapping Diagram of Flow of Data - Purchaser . .	48
Figure 4.5 Mapping Diagram of Flow of Data - Pre Construction Stage	50