

## Bibliography

1. Ali, Z. and Bhaskar, B. (2016). Basic statistical tools in research and data analysis. *Indian J Anaesth.* 2016 Sep; 60(9): 662–669.
2. Alkarimi, A. (2013). Tips for Construction Contractors to Avoid Costly Missteps. *Chadbourn & Parke LLP.* Globe Business Publishing Ltd
3. Arain, F. M. and Pheng, L.S. (2006). A Knowledge-Based System as a Decision Making Tool for Effective Management of Variations and Design Improvement: Leveraging on Information Technology Applications. *ITcon* Vol. 11 (2006)
4. Arain F.M. and Low S.P. (2005). Lessons Learned from Past Projects for Effective Management of Variation Orders for Institutional Building Projects. Proceedings of the *MICRA* 4th Annual Conference, Kuala Lumpur, Malaysia, and pp. 10-1 to 10- 18, ISBN: 9831002539.
5. Arain F.M., Assaf S.A., & Low S.P. (2004). Causes of Discrepancies between Design and Construction. *Architectural Science Review*, 47(3), 237-249.
6. Arditi D., & Gunaydin H.M. (1997). Total Quality Management in the Construction Process. *International Journal of Project Management*, 15(4), 235-243
7. Ashley, D. B., Lurie, C. S., & Jaselskis, E. J. (1987). Determinants of Construction Project Success. *Project Management Journal*, 18 (2), 69 - 79.
8. Ashworth, A. (2006) —Contractual Procedures in the Construction Industry, 4<sup>th</sup> Edition. Harlow: Pearson Education Ltd.
9. Ashworth, A. (2013) —Contractual Procedures in the Construction Industry, 6th Edition. Routledge
10. Baccarini, D. (1996). The Concept of Project Complexity – A Review. *International Journal of Project Management*, 14(4), 201-204.
11. Bakos, J. D. Jr. (1997). "Communication Skills for the 21st Century." *Journal of Professional Issues in Engineering Education and Practice*, 123(1), 14-16.

12. Barret, P. (1995) —Facilities Management: Towards Best Practice. *Blackwell Science*.
13. Bennett, F. L. (2003) —The Management of Construction: a Project Life Cycle Approach. Genesis Typesetting Limited, Rochester. pp. 40-43
14. Blaxter, L., Hughes, C. and Tight, M. (2001) —How to Research', 2<sup>nd</sup> Edition. Buckingham: Open University Press
15. Barret, P. (1995). Facilities Management: Towards Best Practice. *Blackwell Science*.
16. Bennett, F. L. (2003). The Management of Construction: A Project Life Cycle Approach. Genesis Typesetting Limited, Rochester. pp. 40-43
17. Blaxter, L., Hughes, C. and Tight, M. (2001).How to Research', 2<sup>nd</sup> Edition. Buckingham: Open University Press
18. Bower, D. (2000). A Systematic Approach to the Evaluation of Indirect Costs of Contract Variations. *Construction Management and Economics*, 18(3), 263-268
19. Understanding variations – a contractor's perspective Jonathan Brooks, Tim Tapper, Andrew Ash & Stuart McGee 21 March 2011 & 23 March 2011
20. Building Research Establishment (BRE), (2000) —Construction Site Communication —Guidance.
21. Building Contracts, 9<sup>th</sup> Edition. Furst, S. & Ramsey, V. (Eds). London: Sweet & Maxwell
22. Cairer, M. (2007) —Investigate, Ask, Tell, Draw, Build. London; Black Dog Publishing, p. 252.
23. Carlsson, B., Josephson, P.E. and Larson, B. (2001). Communication in Building Projects; Empirical Results and Future Needs. Proceedings of *CIB World Building Congress: Performance in Product and Practice*, Wellington, New Zealand. Paper HPT 29
24. Catherine, B. (1992). Improving Written Instructions for Procedural Tasks. Information Analyses (070). *National Center for Research in Vocational Education*, Berkeley, CA.

25. Chappell, D. (2006). *Construction Contracts, Questions and Answers*. Taylor & Francis Group, ISBN10: 0-415-37597-5
26. Chappell, D. (2017). *The JCT Minor Works Building Contracts*, John Wiley & Sons Ltd. 5<sup>th</sup> ISBN:9781119415541
27. Chappell, D. (2007). *Understanding the JCT standards in Building Contracts*, 8<sup>th</sup> edition, 2007
28. Chappell, D. (2006). *Contractual correspondence for Architects and project managers*, 4<sup>th</sup> edition, 2006.
29. Charoenngam, C., Coquinco, S.T. & Hadikusumo, B.H.W. (2003). Web-Based Application for Managing Change Orders in Construction Projects. *Construction Innovation*, vol. 3, pp. 197-215
30. CIDA (2007). *Standard Bidding Document - Procurement of Works*. (2<sup>nd</sup> ed.).
31. CII. (1990). *The Impact of Changes on Construction Cost and Schedule*. Publication 6-10, *Construction Industry Institute*, University of Texas at Austin, TX, 1990
32. Clough R.H, Sears G.A. (1994) *Construction Contracting* 6<sup>th</sup> Edition, John Wiley & Sons Inc., New York.
33. Cochran, W. G. (1963). *Sampling Techniques*. (2nd ed.). New York: John Wiley and Sons, Inc.
34. Cooke, B., and Williams, P. (2012) *Construction Planning, Programming and Control*, 3<sup>rd</sup> Edition. Willey-Blackwell Publishing
35. Cunningham, T. (2016) *The Role of the Contract Administrator under the Principal Irish Standard Forms of Building Contract*, Review, 2016.
36. Dainty, A., Moore, D. and Murray, M. (2006). *Communication in Construction*
37. Durdyev, M. and Hosseini, R. Causes of delays on construction projects: a comprehensive list (2019) *Serdar International Journal of Managing Projects in Business* ISSN: 1753-8378
38. Ehimen, (2019). *8 Clauses That Empowers Architects on Construction Sites*, 2019.

39. Emmitt, S. and Gorse, C. (2003) *Construction Communication*. Blackwell Publishing Ltd.
40. Faradi, A.S. and El-Sayegh, S.M. (2006). Significant factors causing delay in the UAE construction industry. *Construction Management and Economics*, 24 (11), 1167-1176
41. Fellows, R. and Liu, A. (1997). *Research Methods for Construction*. London:
42. FIDIC, (2006). International Federation of Consulting Engineers. General Conditions of Contract for Construction, MDB Harmonised Edition. Regulated document prepared for participating development bank financed contract use only. *Thomas Telford Publishing*
43. Fisk, E.R. (1997). *Construction Project Administration*, 5th ed., Prentice-Hall, Upper Saddle River, NJ.
44. Frechtling, J and Sharp, L (1997). *The User-Friendly Handbook for Mixed Method Evaluations*. Westat Inc. (edit)
45. Gao, Z., Walters, R. C., Jaselskis, E. J., and Terry J. M. (2006). "Approaches to Improving the Quality of Construction Drawings from Owner's Perspective." *Journal of Construction Engineering and Management*, 132(11), 1187-1192.
46. Gheyle, N. & Jacobs, T. (2017). *Content Analysis: a short overview*. Internal research note
47. Gidado, K.I. (1996). Project Complexity: the Focal Point of Construction Production Planning. *Construction Management and Economics*, 14(3), 213-225.
48. Gilleard, J., and Gilleard, J. D. (2002) "Developing Cross-Cultural Communication Skills." *Journal of Professional Issues in Engineering Education and Practice*, 128(4),187-200.
49. Gorse C.A., Emmitt, S., Lowis, M. (1999). Problem Solving and Appropriate Communication Medium. In: W. Hughes, Association of Researchers in Construction Management, 15th Annual Conference. Liverpool, John Moores University, pp. 511-518.
50. Hillebrandt, P.M. (2000). *Economic Theory and the Construction Industry*, 2<sup>nd</sup> Edition. Macmillan, Basingstoke.

51. Hodgins, D.A., and McCutchen, L.O. (2004). Contractor's Instructions: A Forensic Engineering and Legal Perspective.
52. Hughes, W. P., and Hillebrandt, P.M. (2003). Construction industry: historical overview and technological change in: The Oxford Encyclopedia of Economic History. Mokyr, J., (Ed.). *Oxford University Press*, 2003, 1, 504-512.
53. Illankoon, I. M. C. S, Vivian W. Y. Tam, Khoa N. Le & K. A. T. O. Ranadewa (2019) Causes of disputes, factors affecting dispute resolution and effective alternative dispute resolution for Sri Lankan construction industry, *International Journal of Construction Management*
54. Israel, G. D. (1992). Sampling the Evidence of Extension Program Impact. Program Evaluation and Organizational Development, IFAS, University of Florida.
55. Gorse C.A., Emmitt, S., Lowis, M. (1999). Problem Solving and Appropriate Communication Medium. In: W. Hughes, Association of Researchers in Construction Management, 15th Annual Conference. Liverpool, John Moores University, pp. 511-518.
56. Halwatura, R.U. and Ranasinghe, N.P.N.P. (2013). "Causes of variation orders in road construction projects in Sri Lanka. *Journal of ISRN Construction Engineering*. pp. 1-7.
57. Hewitt, A. How to Ensure Engineer's Responses and Instructions Do Not Result In Expensive Claims (2018). In Andy's blog.
58. Hillebrandt, P.M. (2000). *Economic Theory and the Construction Industry*, 2<sup>nd</sup> Edition. Macmillan, Basingstoke.
59. Hodgins, D.A., and McCutchen, L.O. (2004). Contractor's Instructions: A Forensic Engineering and Legal Perspective.
60. Hughes, W. P., and Hillebrandt, P.M. (2003). Construction industry: historical overview and technological change in: The Oxford Encyclopedia of Economic History. Mokyr, J., (Ed.). *Oxford University Press*, 2003, 1, 504-512.
61. Israel, G. D. (1992) —Sampling the Evidence of Extension Program Impact. Program Evaluation and Organisational Development, IFAS, University of Florida.

62. Jin X., Zhang, B., Liu, J., Fenga, Y., and Zuod, J. Major Participants in the Construction Industry and Their Approaches to Risks: A Theoretical Framework (2017). *Procedia Engineering*. Volume 182, 2017, Pages 314-320
63. Kaming, P. F., Olomolaiye, P. O., Holt, G. D., and Harris, F. C. (1997) "Factors Influencing Craftsmen's Productivity in Indonesia." *International Journal of Project Management*, 15(1), 21-30.
64. Kerzner, H. (2001). *Strategic Planning for Project Management Using a Project Management Maturity Model*. Pp. 4. Published by John Wiley & Sons, Inc.
65. Kish, L. (1965). *Survey Sampling*. John Wiley and Sons Inc. New York
66. Krippendorff, K. (2004). *Content Analysis: An Introduction to Its Methodology* (2nd ed.) Thousand Oaks, CA: Sage Publications.
67. Latham, M. (1994). *Constructing the Team*. HMSO
68. Lavender, S. (1996). *Management for the Construction Industry*. Pearson Education
69. Lenard, D. and Eckersley, Y. (1997). *Driving Innovation: the Role of the Client and the Contractor*. Report No. 11, Construction Industry Institute, Adelaide, Australia.
70. Levy, S.M. (2002). *Project Management in Construction*, 4<sup>th</sup> Edition. Columbus:
71. Loosemore, M., and Lee, P. (2002) "Communication Problems with Ethnic Minorities in the Construction Industry." *International Journal of Project Management*, 20(7), 517-524.
72. Lupton, S. (2008). *Guide to IC05: Contract Administrator's Instructions*. RIBA Publishing
73. Maczko 2019 The Difference Between Site Instruction vs. Change Order <https://esub.com/site-instruction-vs-change-order/>
74. Makulsawatudom, A., and Emsley, M. (2003) "Factors Affecting the Productivity of the Construction Industry in Thailand: The Foremen's Perception." *Proceedings of 39<sup>th</sup> Construction Research Congress - 2003*, Honolulu, Keith Molenaar and Paul Chinowsky (Eds), 771-780.

75. Mays, P. (2000). *Contract Administration in: The Engineer's Handbook of Professional Practice*, 13<sup>th</sup> Edition. Prepared by the *American Institute of Engineers*. Published by John Wiley & Sons, Inc. Publishing
76. 2019 by Shona McCombes . S, (2019) How to write a literature review.
77. McLeod,S. (2019) Likert Scale Definition, Examples and Analysis
78. Melville, S., and Goddard, W. (1996). *Research Methodology - An Introduction for Science & Engineering Students*. Cape Town: Juta & Co Ltd
79. Memon A.H., Rahman, I.A., Memon, A.H. (2014). Assessing the Occurrence and Significance of VO Factors in Affecting Quality of Construction Projects. *Life Science Journal* 2014; pp. 247-253
80. Mohamed, A.A., (2001). *Analysis and Management of Change Orders for Combined Sewer Overflow Construction Projects*. Dissertation, Wayne State University
81. Mourgues, C., and Fischer, M. (2008). *Work Instruction Template for Cast-In-Place Concrete Construction Laborers*. *CIFE Working Paper #WP109* December, Stanford University
82. Mourgues, C., Fischer, M., and Hudgens, D. (2007) "Using 3D and 4D Models to Improve Jobsite Communication - Virtual Huddles Case Study." CIB 24<sup>th</sup> W78 Conference Maribor 2007, Bringing ITC knowledge to work, Maribor, Daniel Rebolj (Ed), 91-95.
83. Muijs, D (2010). *Doing Quantitative Research in Education with SPSS*
84. Murdoch, J. and Hughes, W. (1992) "*Construction Contracts: Law & Management*." E & F N Spon, London, pp407.
87. National Construction Association of Sri Lanka (2013). "Report on payment delays in Sri Lankan construction industry". National Construction Association of Sri Lanka.
88. National Procurement Agency (2006), "Procurement guidelines". Sri Lanka

89. Ndiokubwayo, R. (2008). An Analysis of the Impact of Variation Orders on Project Performance. Unpublished Msc Thesis, Cape Peninsula University of Technology, Cape Town.
90. O'Brien, J.J. (1998). Construction Change Orders. McGraw Hill, New York.
91. Ofori, G. (1993). Practice of construction industry development at the crossroads. *Habitat International*, 18(2), 41-56.
92. Oladapo, A.A. (2007). A Quantitative Assessment of the Cost and Time Impact of Variation Orders on Construction Projects. *Journal of Engineering, Design and Technology*, 5(1), 35-48.
93. Rashid, Y., Ul Haq, S. and Aslam, S.M. (2013). Causes of delay in construction projects of Punjab-Pakistan: an empirical study, *Journal of Basic and Applied Scientific Research*, 3(10), 87-96
94. Sambasivan, M. and Soon, Y.W. (2007). Causes and effects of delays in Malaysian construction industry. *International Journal of Project Management*, 25 (5), 517-526
95. Samantha, I. (2009). The Role of the Consultant in Construction. Available at [www.cwilson.com](http://www.cwilson.com)
96. Sergeant, M (2016) what constitutes a written instruction , <http://constructionblog.practicallaw.com/what-constitutes-a-written-instruction/>
97. Shahsavand,P.Marefat,A.and Parchamijalal M (2018) Causes of delays in construction industry and comparative delay analysis techniques with SCL protocol. *Journals Engineering, Construction and Architectural Management* Volume 25 Issue 4
98. Pathiranage, Y.L. and Halwatura, R.U., 2010. Factors Influencing the Duration of Road Construction Projects in Sri Lanka. *Engineer: Journal of the Institution of Engineers, Sri Lanka*, 43(4), pp.17–30.
99. Skoyles, E.R. and Skoyles, J.R. (1987). Waste Prevention on Site. London: Michell Publishing Co. Ltd
100. Ssegawa, J.K., Mfolwe, K.M., Makuke, B. and Kutua, B. (2002). Construction Variations: A Scourge or a Necessity? Proceedings of the 1<sup>st</sup>



International Conference of CIB W107,11-13 Nov. 2002, Cape Town, South Africa, pp. 87-96

101. Sunday, O. A. (2010). Impact of Variation Orders on Public Construction Projects. Proceedings in 26<sup>th</sup> Annual ARCOM Conference, 6-8 September 2010, Leeds, UK. *Association of Researchers in Construction Management*, 101-110. Egbu, C. (Ed)
102. Sutan, N,A,A,(2011) ,Valid and acceptable form and format of architect's instructions, Universiti Teknologi Malaysia
103. Sykes, L M, Gani, F, & Vally, Z. (2016). Statistical terms Part 1: The meaning of the MEAN, and other statistical terms commonly used in medical research. *South African Dental Journal* , 71(6), 274-278.
104. Tembo, S. and Blokhuis, F. (2004). Manual for Supervision of Labour Based Road Rehabilitation Works. Prepared for *International Labour Office*, Zimbabwe
105. The World Bank, Guide to Project Management and Contract Management (GPMCM) – New Approach to Improve Efficiency and Effectiveness of Procurement Outcomes 2016
106. Thomas, R.M. (2003). *Blending Qualitative and Quantitative Research Methods in Theses and Dissertations*. Thousand Oaks: Corwin Press
107. Uff, J. (2005). *Commentary on the ICE Conditions of Contract* in: Keating on
108. Willoughby N, *Project management for builders and contractors*, (2005) ISBN 1-4120-4911