

## REFERENCES

- Adams, J. R., & Brandt, S. E. (1988). Behavioral Implications of the Project Life Cycle. In D. I. Cleland, & W. R. King (Eds.), *Project Management Handbook (2nd ed.)* (pp. 206-230). New York: John Wiley & Sons, Inc.
- Ahmed, I. (2011). An overview of post-disaster permanent housing reconstruction in developing countries. *International Journal of Disaster Resilience in the Built Environment*, 2(2), 148 - 164.
- Alexander, D. (2002). *Principles of Emergency Planning and Management*. Edinburgh, UK: Terra Publishing, Dunedin Academic Press Ltd.
- Alsaadi, O., & Acar, E. (2016). Using Construction Project Management Know how for Disaster Recovery Projects - A Synthesis of Literature. *Architecture in Emergency - Rethinking the Refugee Crisis*. Istanbul: Istanbul Kültür University and Bergen School of Architecture.
- Alsaadi, O., & Acar, E. (2018). Challenges of post-disaster reconstruction projects: An empirical investigation according to project management knowledge areas. *Risk and Resilience in Practice: Vulnerabilities, Displaced People, Local Communities*. Lisbon: 8th International Conference on Building Resilience.
- Amaratunga, D., & Haigh, R. (2011). *Post-disaster reconstruction of the built environment: rebuilding for resilience*. West Sussex, UK: Wiley-Blackwell: JohnWiley & Sons Ltd.
- Amaratunga, D., Haigh, R., Kermainiyage, K., & Malalgoda, C. (2017, May 15). *Mainstreaming disaster resilience in the construction process: Professional education for a resilient built environment. A report of the CADRE project: Collaborative Action towards Disaster Resilience Education*. Retrieved from [www.hud.ac.uk](http://www.hud.ac.uk): [www.disaster-resilience.net/cadre](http://www.disaster-resilience.net/cadre)
- Andrew, S. A., Arlikatti, S., Long, L. C., & Kendra, J. M. (2013). The effect of housing assistance arrangements on household recovery: an empirical test of donor-assisted and owner-driven approaches. *Journal of Housing and the Built Environment*, 28(1), 17–34.

- Atkinson, R. (1999). Project Management: Cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337-342.
- Attalla, M., Hegazy, T., & Elbeltagi, E. (2004). In-House Delivery of Multiple-Small Reconstruction Projects. *Journal of Management in Engineering - ASCE* , 25-31.
- Attalla, M., Hegazy, T., & Penny, S. (2000). Challenges of managing multiple small reconstruction projects. *AACE International Transactions; Morgantown*, 16.1-7.
- Barakat, S. (2003). Housing reconstruction after conflict and disaster. *Humanitarian Practice Network Paper, Overseas Development Institute*, 1-40.
- Barenstein, J. E., & Leemann, E. (2013). *Post-Disaster Reconstruction and Change: Communities' Perspectives*. Florida: Taylor & Francis Group, LLC.
- Baroudi, B., & Rapp, R. (2012). Disaster restoration projects: A conceptual project management perspective. *Australasian Journal of Construction Economics and Building Conference Series*, 72-79.
- Benator, B., & Thumann, A. (2003). *Project management and leadership skills for engineering and construction projects*. Georgia: The Fairmont Press, Inc.
- Bevere, L., Sharan, R., Barrett, S., & Honegger, C. (2017). *Natural catastrophes and man-made disasters in 2016: a year of widespread damages*. Zurich, Switzerland: Swiss Re Institute.
- Bilau, A. A., Witt, E., & Lill, I. (2015). A framework for managing post-disaster housing reconstruction. *Procedia Economics and Finance* 21 (pp. 313 – 320). Tampere, Finland: Nordic Conference on Construction Economics and Organization.
- Bilau, A. A., Witt, E., & Lill, I. (2017). Analysis of Measures for Managing Issues in Post-Disaster Housing Reconstruction. *Buildings*, 7(29), 1-26.
- Bilau, A. A., Witt, E., & Lill, I. (2018). Practice Framework for the Management of Post-Disaster Housing Reconstruction Programmes. *Sustainability* 10, 3929, 2-26.

- Boehm, B. W. (1988). A Spiral Model of Software Development and Enhancement. *IEEE Computer*, 5, 61-72.
- Bourauoi, D., & Lizarralde, G. (2013). Centralized decision making, users' participation and satisfaction in post-disaster reconstruction. *International Journal of Disaster Resilience in the Built Environment*, 4(2), 1759-5908.
- Boyd, I., & Hofknecht, G. (2012). *How-to Guide: Managing Post-Disaster (Re)-Construction Projects*. Maryland: Catholic Relief Services.
- Carter, W. (2008). *Disaster management: a disaster manager's handbook*. Manila: Asian Development Bank.
- Castillo, F. (2016). *Managing Information Technology (1st ed.)*. Cham, Switzerland: Springer International Publishing AG.
- Chang, Y., Wilkinson, S., Potangaroa, R., & Seville, E. (2010). Resourcing challenges for post-disaster housing reconstruction: a comparative analysis. *Building Research & Information*, 38(3), 247– 264.
- Chang, Y., Wilkinson, S., Potangaroa, R., & Seville, E. (2011). Donor-driven resource procurement for post-disaster reconstruction: Constraints and Actions. *Habitat International*, 35, 199-205.
- Chang-Richards, Y., Rapp, R., Wilkinson, S., Meding, J. v., & Haigh, R. (2017). Disaster recovery project management: A critical service. *International Journal of Project Management*, 35(5), 717-924.
- Charvat, J. (2003). *Project Management Methodologies Selecting, Implementing, and Supporting Methodologies and Processes for Projects*. New Jersey: John Wiley & Sons, Inc.
- Chin, C. M., & Spowage, A. C. (2012). Project Management Methodologies: A Comparative Analysis. *Journal for the Advancement of Performance Information and Value*, 4(1), 106-118.
- Cleland, D. I., & Ireland, L. R. (2002). *Project Management: Strategic Design and Implementation (4th ed.)*. New York: The McGraw-Hill Companies, Inc.

- Crawford, L., Langston, C., & Bajracharya, B. (2013). Participatory project management for improved disaster resilience. *International Journal of Disaster Resilience in the Built Environment*, 4(3), 317-333.
- Creswel, J. W. (2014). *Research design : qualitative, quantitative, and mixed methods approaches (4th ed.)*. California: SAGE Publications, Inc.
- Creswell, J. W. (2012). *Educational research: planning, conducting, and evaluating quantitative and qualitative research (4th ed.)*. Boston: Pearson Education, Inc.
- Davidson, C. H., Johnson, C., Lizarralde, G., Dikmen, N., & Sliwinski, A. (2007). Truths and myths about community participation in post-disaster housing projects. *Habitat International*, 31, 100–115.
- Demir, S. T., & Theis, P. (2016). AgileDesign Management – The application of Scrum in the design phase of construction projects, sect.4. *Procedia* (pp. 13–22). Boston: 24th Annual Conference of the International Group for Lean Construction.
- DMC, D. C. (2017, Septemebr 09). <http://www.desinventar.lk>. Retrieved from [http://www.dmc.gov.lk/index\\_english.htm](http://www.dmc.gov.lk/index_english.htm):  
<http://www.desinventar.lk:8081/DesInventar/graphics.jsp>
- Eckstein, D., Hutfils, M.-L., & Wingses, M. (2019). *Global Climate Risk Index 2019*. Berlin, Germany: Germanwatch e.V.
- Eden, C. (1992). On the nature of cognitive maps. *Journal of management studies*, 29(3), 261-265.
- Fayazi, M., Arefian, F. F., Gharaati, M., Johnson, C., Lizarralde, G., & Davidson, C. (2017). Managing Institutional Fragmentation and Time Compression in Post-Disaster Reconstruction – the Case of Bam. *International Journal of Disaster Risk Reduction*, 21, 340-349.
- Fayazi, M., Kikano, F., & Lizarralde, G. (2015). The Impact of Post-Disaster Reconstruction Policies on Different Categories of Households in Bam, Iran. *7th i-Rec Conference 2015: Reconstruction and Recovery in Urban Contexts* (pp. 1-9). Geneva, Switzerland: International Federation of Red Cross and Red Crescent Societies .

- Fernando, R. S., & Kumari, M. (2019). Recovery After Disasters—Problems and Prospects: The Case of Koslanda-Meeriyabedda Landslide in Sri Lanka. *Disaster Risk Reduction*, 335-356.
- Flick, U. (2009). *An Introduction to Qualitative Research (4th ed.)*. London, UK: SAGE Publications Ltd.
- Haigh, R., & Amaratunga, D. (2011). *Post-disaster reconstruction of the built environment: rebuilding for resilience*. West Sussex, UK: Blackwell Publishing Ltd.
- Hidayat, B., & Egbu, C. (2010). A literature review of the role of project management in post-disaster reconstruction. *26th Annual ARCOM Conference* (pp. 1269-1278). Leeds, UK: Association of Researchers in Construction Management.
- Highsmith, J. (2004). *Agile Project Management: Creating Innovative Products (1st ed.)*. Boston: Addison-Wesley.
- Highsmith, J., & Cockburn, A. (2001). Agile software development: the business of innovation. *Computer*, 34(9), 120-127.
- Horney, J., Simon, M. C., Ricchetti-Masterson, K., & Berke, P. (2016). Resident perception of disaster recovery planning priorities. *International Journal of Disaster Resilience in the Built Environment*, 7(4), 330 - 343.
- IFRC, I. a. (2012). *Post-disaster settlement planning guidelines*. Geneva, Switzerland: International Federation of Red Cross and Red Crescent Societies.
- Ingirige, B., Haigh, R., Malalgoda, C., & Palliyaguru, R. (2008). Exploring Good Practice Knowledge Transfer Related to Post-Tsunami Housing (Re-)Construction in Sri Lanka. *Journal of Construction in Developing Countries*, 13(2), 21-42.
- Ismail, D., Majidb, T. A., Rooslic, R., & Samahd, N. A. (2014). Project Management Success for Post-Disaster Reconstruction Projects: International NGOs Perspectives. *Procedia Economics and Finance*, 18, (pp. 120-127).
- Jha, A. K., Barenstein, J. D., Phelps, P. M., Pittet, D., & Sena, S. (2010). *Safer Homes, Stronger Communities: A Handbook for Reconstructing after Natural*

*Disasters*. Washington DC: The International Bank for Reconstruction and Development / The World Bank.

Johnson, C., Lizarralde, G., & Davidson, C. H. (2006). A systems view of temporary housing projects in post-disaster reconstruction. *Construction Management and Economics*, 24, 367–378.

Jordan, E., & Javernick-Will, A. (2014). Successes and Failures of the Post-Tsunami Housing Reconstruction Program in Tamil Nadu, India . *Construction Research Congress* (pp. 1199 - 1208). Atlanta, Georgia: American Society of Civil Engineers.

Kalkman, J. P., & de Waard, E. (2017). Inter-organizational disaster management projects: Finding the middle way between trust and control. *International Journal of Project Management*, 35(5), 889-899.

Karunasena, G., & Rameezdeen, R. (2010). Post-disaster housing reconstruction: Comparative study of donor vs. owner-driven approaches. *International Journal of Disaster Resilience in the Built Environment*, 1(1), 173-191.

Kates, R. W., & Pijawka, D. (1977). From Rubble to Monument: A pace of Reconstruction. In J. E. Hass, R. W. Kates, & M. J. Bowden, *Reconstruction Following Disaster* (pp. 1-20). Cambridge, UK: The Massachusetts Institute of Technology.

Keller, E. A., & DeVecchio, D. E. (2016). *Natural Hazards: Earth's Processes as Hazards, Disasters, and Catastrophes (4th ed.)*. Oxfordshire, UK: Routledge:Taylor & Francis Group.

Kennedy, J., Ashmore, J., Babister, E., & Kelman, I. (2008). The Meaning of ‘Build Back Better’: Evidence From Post-Tsunami Aceh and Sri Lanka. *Journal of Contingencies and Crisis Management*, 16(1), 24-36.

Kennedy, J., Ashmore, J., Babister, E., & Kelman, I. (2008). The Meaning of ‘Build Back Better’: Evidence From Post-Tsunami Aceh and Sri Lanka. *Journal of Contingencies and Crisis Management*, 16(1), 24-36.

Kerzner, H. (2009). *Project management: a systems approach to planning, scheduling, and controlling (10th ed.)*. New Jersey: John Wiley & Sons, Inc.

- Kerzner, H. (2017). *Project management : a systems approach to planning, scheduling, and controlling (12th ed.)*. New Jersey: John Wiley & Sons, Inc.
- Kerzner, H. (2017). *Project Management Case Studies (5th ed.)*. New Jersey: John Wiley & Sons, Inc.
- Kim, K. N., & Choi, J.-h. (2013). Breaking the vicious cycle offlood disasters: Goals of project management in post-disaster rebuild projects. *International Journal of Project Management*, 31, 147–160.
- Koria, M. (2009). Managing for innovation in large and complex recovery programmes: Tsunami lessons from Sri Lanka. *International Journal of Project Management*, 27, 123–130.
- Koria, M. (2009). Managing for innovation in large and complex recovery programmes: Tsunami lessons from Sri Lanka. *International Journal of Project Management*, 27, 123–130.
- Kothari, C. R. (2004). *Research Methodology: Methods and Techniques (2nd Rev. ed.)*. New Delhi, India: New Age International (P) Ltd.
- Kozák, J., & Cermák, V. (2010). *The illustrated history of natural disasters*. Dordrecht, Germany: Springer.
- Krippendorff, K. (1989). Content Analysis. *International encyclopedia of communication*, 1, 403-407.
- Krippendorff, K. (2012). *Content Analysis: An Introduction to Its Methodology (3rd ed.)*. California : Sage Publications. Inc.
- Kulatunga, U. (2011). Project Management of Disaster Reconstruction. In D. Amaratunga, & R. Haigh (Eds.), *Post-disaster reconstruction of the built environment: rebuilding for resilience* (pp. 133-150). West Sussex, UK: Wiley-Blackwell, JohnWiley & Sons, Ltd.
- Le Masurier, J., Rotimi, J. O., & Wilkinson, S. (2006). A comparison between routine construction and post-disaster reconstruction with case studies from New Zealand. *Proceedings 22nd Annual ARCOM Conference*, 1 (pp. 523-530). Birmingham, UK: Association of Researchers in Construction Management.

- Lennard, J. (2015). *Global Estimates 2015: People displaced by disasters*. Geneva, Switzerland: Internal Displacement Monitoring Centre.
- Lindell, M. K. (2013). Recovery and Reconstruction after Disaster. In P. T. Bobrowsky (Ed.), *Encyclopedia of Natural Hazards* (pp. 812-824). Dordrecht, Netherlands: Springer.
- Lyons, M. (2009). Building Back Better: The Large-Scale Impact of Small-Scale Approaches to Reconstruction. *World Development*, 37(2), 385-399.
- Manatunge, J., & Abeysinghe, U. (2017). Factors affecting the satisfaction of post-disaster resettlers in the long term: A case study on the resettlement sites of tsunami-affected communities in Sri Lanka. *Journal of Asian Development*, 3(1), 94-124.
- Mannakkara, S. (2014). "Build Back Better" Principles for Reconstruction. *Encyclopedia of Earthquake Engineering*, 1-12.
- Mannakkara, S., & Wilkinson, S. (2015). Supporting post-disaster social recovery to build back better. *International Journal of Disaster Resilience in the Built Environment*, 6(2), 126-139.
- Mason, J. (2002). *Qualitative Researching (2nd ed.)*. London, UK: SAGE Publications Ltd.
- Maxwell, J. A. (2013). *Qualitative Research Design: An Interactive Approach (3rd ed.)*. London, UK: SAGE Publications, Inc.
- Meredith, J. R., & Mantel, Jr., S. J. (2009). *Project Management: A Managerial Approach (6th ed.)*. New Jersey: John Wiley & Sons, Inc.
- Miles, M. B., & Huberman, A. (1994). *Qualitative Data Analysis: An Expanded Sourcebook (2nd ed.)*. London, UK: SAGE Publications, Inc.
- Misra, S., Vinod, K., Kumar, U., Fantazy, K., & Akhter, M. (2012). Agile software development practices: evolution, principles, and criticisms. *International Journal of Quality & Reliability Management*, 29(9), 972-980.



- Mochizuki, J., & Chang, S. E. (2017). Disasters as Opportunity for Change: Tsunami Recovery and Energy Transition in Japan. *International Journal of Disaster Risk Reduction*, 21, 331-339.
- Moe, T. L., & Pathranarakul, P. (2006). An integrated approach to natural disaster management: Public project management and its critical success factors. *Disaster Prevention and Management*, 15(3), 396-413.
- Mucke, P. (2016). *World Risk Report 2016*. Berlin, Germany: Bündnis Entwicklung Hilft (Alliance Development Works), and United Nations University – Institute for Environment and Human Security (UNU-EHS).
- Nazara, S., & Resosudarmo, B. P. (2007). *Aceh-Nias Reconstruction and Rehabilitation: Progress and Challenges at the End of 2006*. Tokyo, Japan: Asian Development Bank Institute .
- Norling, B. (2013, May 30). *Effective Time Management in Post-Disaster Reconstruction* . Retrieved from <http://theyellowcompany.com.au>: <http://theyellowcompany.com.au/wp-content/uploads/2013/10/Effective-Time-Management-in-Post-Disaster-Reconstruction1.pdf>
- O'Brien , G., O'Keefe, P., Rose, J., & Wisner, B. (2006). Climate change and disaster management. *Disasters*, 30(1), 64-80.
- Ohlson, S., & Melich, R. (2014). Designing and Developing Sustainable Housing for Refugee and Disaster Communities. *Global Humanitarian Technology Conference*. California: IEEE .
- O'Keefe, P., Westgate, K., & Wisner, B. (1976). Taking the naturalness out of natural disasters. *Nature*, 260(5552), 566-567.
- Oliver-Smith, A. (1991). Successes and failures in post-disaster resettlement. *Resettlement. Disasters*, 15(1), 12-23.
- Oliver-Smith, A. (2004). Theorizing Vulnerability in a Globalized World: A Political Ecological Perspective. In G. Bankoff, G. Frerks, & D. Hilhorst (Eds.), *Mapping Vulnerability: Disasters, Development and People* (pp. 10-24). London, UK: Earthscan.

- Olsen, R. P. (1971). Can project management be defined? *Project management quarterly*, 2(1), 12-14.
- Olshansky, R. B. (2005). How do Communities Recover from Disaster? A Review of Current Knowledge and an Agenda for Future Research. *46th Annual Conference of the Association of Collegiate Schools of Planning*. Kansas City.
- Olshansky, R. B., Hopkins, L. D., & Johnson, L. A. (2012). Disaster and Recovery: Processes Compressed in Time, 13(3). *Natural Hazards Review*, 173- 178.
- Ophiyandri, T., Amaratunga, D., & Pathirage, C. (2013). Risk Assessment on Community-Based Post-Disaster Housing Reconstruction Project. *International PostGraduate Research Conference: IPGRC 2013*. Salford, UK: University of Huddersfield.
- Ophiyandri, T., Amaratunga, D., Pathirage, C., & Keraminiyage, K. (2013). Critical success factors for community-based post-disaster housing reconstruction projects in the pre-construction stage in Indonesia. *International Journal of Disaster Resilience in the Built Environment*, 4(2), 236-249.
- Oxfam. (2008). *Sheltering people after disasters: Lessons from the tsunami*. Oxford, UK: Oxfam International.
- Patel, S., & Hastak, M. (2013). A framework to construct post-disaster housing. *International Journal of Disaster Resilience in the Built Environment*, 1(1), 103-122.
- Pinto, J. K., & Prescott, J. E. (1988). Variations in Critical Success Factors Over the Stages in the Project Life Cycle. *Journal of Management*, 14(1), 5-18.
- Platt, S., & So, E. (2017). Speed or deliberation: a comparison of post-disaster recovery in Japan, Turkey, and Chile. *Disaster*, 41(4), 696-727. Retrieved from <http://onlinelibrary.wiley.com>.
- PMI, P. (2005). *Project Management Methodology for Post-Disaster Reconstruction (1st ed.)*. Pennsylvania: Project Manangement Institute, Inc.
- PMI, P. (2013). *A guide to the project management body of knowledge (PMBOK® guide) (5th ed.)*. Pennsylvania: Project Management Institute, Inc.

- Pries , K. H., & Quigley , J. M. (2011). *Scrum Project Management (1st ed.)*. Florida: Taylor & Francis Group.
- Quarantelli, E. L. (1995). Patterns of sheltering and housing in US disasters. *Disaster Prevention and Management*, 4(3), 43–53.
- Rahmayati, Y. (2016). Reframing “building back better” for post-disaster housing design: a community Perspective. *International Journal of Disaster Resilience in the Built Environment*, 7(4), 344-360.
- Ratnayake , R., & Rameezdeen, R. (2008). Post disaster Housing Reconstruction: Comparative Study of Donor Driven vs. Owner Driven Approach. *Post Disaster Recovery Challenges in Sri Lanka, The University of Salford, UK: CIB.*, 1067-1080.
- Ribeiro, F. L., & Fernandes, M. T. (2010). Exploring agile methods in construction small and medium enterprises: a case study. *Journal of Enterprise Information Management*, 23(2), 161-180.
- Sadiqi , Z. ", Coffey, V., & Trigunaryah, B. (2012). Rebuilding Housing after a Disaster: Factors for Failure . *Proceedings of 8th Annual International Conference of the International Institute for Infrastructure, Renewal and Reconstruction (IIIRR)* (pp. 292-300). Kumamoto, Japan: Queensland University of Technology .
- Sadiqi, Z., Trigunaryah, B., & Coffey, V. (2017). A framework for community participation in post-disaster housing reconstruction projects: A case of Afghanistan. *International Journal of Project Management*, 35(5), 900-912.
- Schwab, J. (2014). *Planning for Post-Disaster recovery : Next Generation*. Chicago: American Planning Association.
- Schwab, J., Topping, K. C., Eadie, C. C., Deyle, R. E., & Smith, R. A. (1998). *Planning for Post-Disaster Recovery and Reconstruction*. Chicago: American Planning Association.
- Shaluf, I. M. (2007). Disaster types. *Disaster Prevention and Management: An International Journal*, 16(5), 704-717.

- Shaw, R., Kobayashi, M., Kameda, H., Gupta, M., Sharma, A., Nakagawa, Y., & Banda, M. (2002). International cooperation in a post-disaster scenario: A case study from gujarat, India. *Journal of natural disaster science*, 24(2), 73-82.
- Siembieda, W., Johnson, L., & Franco, G. (June 2012). Rebuild Fast but Rebuild Better:Chile's Initial Recovery Following the 27 February 2010 Earthquake and Tsunami. *Earthquake Spectra*, 28(1), S621–S641.
- Silva, J. d. (2010). *Lessons from Aceh: Key Considerations in Post-Disaster Reconstruction*. Warwickshire, UK: Practical Action Publishing Ltd.
- Silverman, D. (2011). *Interpreting Qualitative Data (4th ed.)*. London, UK: SAGE Publications Ltd.
- Siriwardena, N., & Haigh, R. (2011). Stakeholder Consultation in the Reconstruction Process. In D. Amaratunga, & R. Haigh, *Post-disaster reconstruction of the built environment: rebuilding for resilience* (pp. 117-130). West Sussex, UK: Blackwell Publishing Ltd.
- Siriwardena, N., Haigh, R., & Ingirige, B. (2010). Managing Stakeholder Expectations of Post-Disaster Housing Reconstruction Projects in Sri Lanka. *18th CIB World Building Congress* (pp. 326-345). Rotterdam, Netherlands: CIB Publication.
- Smith, G. B. (2015). Hurricane Katrina 10 years later: New Orleans still struggling to rebuild, but residents refuse to give in. *New York Daily News*.
- Sohi, A. J., Hertogh, M., Bosch-Rekvelde, M., & Blom, R. (2016). Does lean & agile project management help coping with project complexity? *Procedia-Social and Behavioral Sciences*, 226 (pp. 252–259). Westin Playa Bonita, Panama: 29th World Congress International Project Management Association (IPMA).
- Špundak, M. (2014). Mixed agile/traditional project management methodology – reality or illusion? *Procedia-Social and Behavioral Sciences*, 119, 939 – 948.
- Steinfort, P. (2017). Community and post-disaster Program Management Methodology. *International Journal of Project Management*, 35(5), 788-801.
- Stracusser, G. (2015). Agile project management concepts applied to construction and other non-IT fields. *PMI® Global Congress* . Florida: Project Management Institute.

- Streule, T., Miserini, N., Bartlomé, O., Klippel, M., & Soto, B. G. (2016). Implementation of Scrum in the Construction Industry. *Procedia Engineering*, 164 (pp. 269-276). Budapest, Hungary: Creative Construction Conference .
- Sullivan, M. (2003). Integrated recovery management: A new way of looking at a delicate process. *The Australian Journal of Emergency Management*, 18(2), 4-27.
- Sullivan, M. (2003). Integrated recovery management: A new way of looking at a delicate process. *The Australian Journal of Emergency Management*, 18(2), 4-27.
- Sword-Daniels, V., Twigg, J., & Loughlin, S. (2015). Time for change? Applying an inductive timeline tool for a retrospective study of disaster recovery in Montserrat, West Indies. *International Journal of Disaster Risk Reduction*, 12, 125-133.
- Tatum, M. C., & Terrell, F. (2012). Hurricane reconstruction in the United States Gulf Coast. *International Journal of Disaster Resilience in the Built Environment*, 3(3), 199-219.
- Tierney, K., Bevc, C., & Kuligowski, E. (2006). Metaphors Matter: Disaster Myths, Media Frames, and Their Consequences in Hurricane Katrina. *The ANNALS of the American Academy of Political and Social Science*, 604, 57-81.
- UN, U. (2015). *Sendai Framework for Disaster Risk Reduction*. Geneva, Switzerland: The United Nations Office for Disaster Risk Reduction.
- UN, U. (2019). *Country classification: World Economic Situation and Prospects*. New York: Department of Economic and Social Affairs, United Nations Secretariat.
- UNDP. (2016). *Human Development Report 2016: Human Development for Everyone*. New York: United Nations Development Programme.
- UNDRR. (2019). *Disaster Risk Reduction in Sri Lanka: Status Report 2019*. Bangkok, Thailand: United Nations Office for Disaster Risk Reduction (UNDRR).
- UNDRR, U. (2017). *Global Assessment Report on Disaster Risk Reduction*. Geneva, Switzerland: United Nations Office for Disaster Risk Reduction (UNISDR).

- Vahanvati, M., & Mulligan, M. (2017). A new model for effective post-disaster housing reconstruction: Lessons from Gujarat and Bihar in India. *International Journal of Project Management*, 35(5), 802-817.
- Vasconcellos, M. (2014). An Experience of the Use of the Cognitive Mapping Method in Qualitative Research. In O. Alexandra, T. Sherborne, & S. B. Shum, *Knowledge Cartography: Software Tools and Mapping Techniques (2nd ed.)* (pp. 471-490). London, UK: Springer.
- Wickramaratne, S., Ruwanpura, J., Ranasinghe, U., Walawe-Durage, S., Adikariwattage, V., & Wirasinghe, S. (2012). Ranking of natural disasters in Sri Lanka for mitigation planning. *International Journal of Disaster Resilience in the Built Environment*, 3(2), 115-132.
- Wu, J., & Leifer, D. (2006). Learning from Projects: A Life-Cycle Perspective.
- Wysocki, R. K. (2014). *Effective Project Management: Traditional, Agile, Extreme (7th ed.)*. Indiana: John Wiley & Sons, Inc.
- Yin, R. K. (2009). *Case study research: design and methods (4th ed.)*. California: SAGE Publications, Inc.
- Yin, R. K. (2014). *Case Study Research: design and methods (5th ed.)*. London, UK: SAGE Publications, Inc.