
References

- Acharya, N.K., Dai Lee, Y. & Man Im, H. (2006). Conflicting factors in construction projects: Korean perspective, *Engineering, Construction and Architectural Management*, 13(6), 543-566. <https://doi.org/10.1108/09699980610712364>
- Aiptd Organization. (2011). *Dispute management*. Retrieved from American Institute for Professional Training and Development, Retrieved from http://www.aiptd.org/construction_dispute_management_course.html
- Alhazmi, T., & McCaffer, R. (2000). Project Procurement System Selection Model, *Journal of Construction Engineering and Management*, 176-184.
- Allen, M. (2014). *Global construction disputes 2014*. United States : ARCADIS.
- American Bar association. (2015). *Construction disputes*. Retrieved from <http://www.americanbar.org/content/dam/aba/migrated/dispute/essay/constructiondisputes.authcheckdam.pdf>
- American Arbitration Association. (2007). *Construction dispute avoidance and resolution services: Conflict management solutions for major projects*. Retrieved from https://www.google.lk/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0CCMQFjAA&url=https%3A%2F%2Fwww.adr.org%2Fcs%2Fidcplg%3FIdcService%3DGET_FILE%26dDocName%3DADRSTG_010807%26RevisionSelectionMethod%3DLatestReleased&ei=vsyfVdC-EYaNvjdg7AK&usg=AFQjCNGOILNfcT0LJ_VMD18xzYXcLNwVuw&sig2=OFiYO2KfgzYNs3tZFHceDA
- American Arbitration Association. (2013, October 1). *Drafting dispute resolution clauses; a practical guide*. Retrieved from www.adr.org: https://www.adr.org/aaa/ShowPDF?doc=ADRSTG_002540
- American Arbitration Association. (2009). *The construction industry's guide to dispute avoidance and resolution*. Retrieved from https://www.adr.org/aaa/ShowPDF?doc=ADRSTG_010811
- Andoh, K. B. (2010). *Disputes In Construction Project Preventing, Managing, Resolution* . Unpublished LLM Dissertation, Glasgow Graduate School of Law.
- Arditi, D., & Pattanakitchamroon, T. (2006). Selecting a delay analysis method in resolving construction claims. *International Journal of Project Management*, 24, 145-155. doi:10.1016/j.ijproman.2005.08.005

- Armes, M. (2011). The concept of dispute avoidance or how to stop a simple problem spiraling from a breeze to a whirlwind. In *Proceeding of Introduction to International Adjudication conference 2011* (pp. 1–9). Retrieved from <http://www.drbfconferences.org/documents/brussels2011/ArmesPaper.pdf>
- Arnold, J. A. (2000). Mediator insight: disputants' perception of third parties knowledge and its effect on mediated negotiation. *The International Journal of Conflict Management*, 11(4), 318-336. doi:10.1108/eb022844
- Ashworth, A. (1996). *Contractual procedures in the construction industry* (3rd ed.). England: Wesley Longman Ltd.
- Ashworth, A. (1998). *Civil engineering contractual procedures*. New York: Addison Wesley Longman Ltd.
- Ashworth, A. (2006). *Contractual procedures in the construction industry* (5th ed.). England: Person Education Ltd.
- Australian Constructors Association. (2006). *Scope for improvrmnt; A survey of pressure points in Australian construction and infastructure projects*. Australia: Blake Dawson Waldron.
- Australian Commercial Disputes Centre. (2013). *Dispute management* . Retrieved from ACDC: <https://www.acdcltd.com.au/training/mediation-training/>
- Bagnall, B. (1999). *Tenders and contracts for building* (3rd ed.). United Kingdom: Blackwell science
- Bajere, P. A., Galadima, U. N. and Durodola, O. D. (2017). Impact of Selected Project Characteristics on Construction Claims in Niger State, Nigeria. *Covenant Journal of Research in the Built Environment (CJRBE)*. Vol. 5, No. 1,
- Barnes, D. (2001), Research methods for the empirical investigation of the process of formation of operations strategy. *International Journal of Operations & Production Management*, 21(8), pp. 1076 – 1095
- Bekele, A. (2005). *Alternative dispute resolution methods in construction industry: An assistement of ethiopian situation*. Addis Ababa: Addis Ababa University.
- Bramble, B.B., & Cipollini, M.D. (1995). *Resolution of disputes to avoid construction claims*, National Research Council (U.S.). Transportation Research Board, Washington, USA

- Brewerton, P., & Millward, L. (2001). *Organizational research methods*. SAGE.
- Brook, M. (2004). *Estimating and tendering for construction work* (3rd ed.). Jordan Hill, Oxford: Elsevier Ltd.
- Bryman, A. (2012). *Social research methods* (5th ed.). Oxford: Oxford University Press.
- Cakmak, E., & Cakmak, P. I. (2013). An analysis of causes of disputes in the construction industry using analytical network process. *Social and Behavioral Sciences*, 109 (2014), 183 – 187.
- Carmichael, D.G. 2002, *Disputes and International projects*. Liase: A.A. Baklava Publishers
- Carter, J. D., Gorman, P. J., & Coppi, D. F. (2001). *Construction disputes: Representing the contractor* (3rd ed.). New York: Aspen Publisher.
- Chan, A. P., Scott, D., & Chan, A. P. (2004). Factors Affecting the Success of a Construction Project. *Journal of Construction Engineering and Management*, 153-155.
- Chan, E. H. W., & Suen, H. C. H. (2005). Dispute resolution management for international construction projects in China. *Management Decision*, 43(4), 589–602. doi.org/10.1108/00251740510593576
- Chan, E.H.W., a7 Suen, H.C.H. (2005), Dispute Resolution Management for International Construction Projects in China, *Management Decision*, 43 (4), pp 589-602.
- Chen, S. E., Thomas N. G. S., Luu, D. T., & Lam K. C. (2002). Fussy membership functions of procurement selection criteria. *Construction Management and Economics*, 20(2), 285-296.
- Cheung, S. O. (1999). Critical factors affecting the use of alternative dispute resolution processes in construction. *International Journal of Project Management*, 17(3), 189–194. doi.org/10.1016/S0263-7863(98)00027-1
- Cheung, S. O., & Pang, H. Y. (2014). *Conceptualising Construction Disputes*. Switzerland: Springer International Publishing Switzerland.
- Cheung, S. O., & Yiu, K. T. W. (2007). A study of construction mediator tactics— Part I: Taxonomies of dispute sources, mediator tactics and mediation outcomes. *Building and Environment*, 42(2), 752–761. doi.org/10.1016/j.buildenv.2005.09.004

- Cheung, S. O., Tam, C. M., Ndekugri, I., & Harris, F. C. (2000). Factors affecting clients' project dispute resolution satisfaction in Hong Kong. *Construction Management and Economics*, 18(3), 281–294. doi.org/10.1080/014461900370654
- Cheung, S., & Yiu, T. (2006). Are construction disputes inevitable? *IEE Transactions on Engineering Management*, 53 (3), 456-470.
- Cheung, S., Lam, T., Leung, M., & Wan, Y. (2001). An analytical hierarchy process based procurement selection method. *Construction Management and Economics*, 19(4), 427–437. doi:10.1080/014461901300132401
- Cheung, U., Lam, T., Leung, M., & Wan, Y. (2001). (2001). Analytical hierarchy process based procurement selection method. *Construction Management and Economics*, 19 (4), 427 – 437.
- Cho, K. M., Hong, T. H. & Hyun, C. T. (2009). Effect of project characteristics on project performance in construction projects based on structural equation model. *Expert System with Application*, 36, 10461-10470.
- Cho, K., Hong, T., & Hyun, C. (2009). Effect of project characteristics on project performance in construction projects based on structural equation model. *Expert Systems with Applications*, 36 (2009), 10461–10470.
- Chong, H., & Zin, R. M. (2012). Selection of dispute resolution methods: Factor analysis approach. *Engineering, Construction and Architectural Management*, 19 (4), 428–443.
- Chong, M. L., & Chong, H. Y. (2010). Dispute review board; Concept and introduction to developing countries. *Interscience Management Review*, 2(1), 6-10. doi:10.1061/(ASCE)1052-3928(2007)133:4(365)
- CIOB. (2010). *A report exploring procurement in the construction industry*. Sri Lanka: CIOB.
- CIRIA. (1984). *A client's guide to management contracts in building*. London: Construction Industry Research and Information Association .
- Cooperative Research Centre for Construction Innovation. (2009). *Guide to leading practice for dispute avoidance and resolution: An overview*. Brisbane, Australia: Icon Net Pty Ltd.
- Cox, A., & Townsend, M. (1998). *Strategic procurement in construction: Towards better practice in management of construction supply chain*. London: Thomas Telford. doi:10.1680/spic.25998

- Creswell, J. W. (2009). *Research Design: Qualitative, Quantitative and Mixed Approaches (3rd Edition)*. *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches*. <https://doi.org/10.2307/1523157>
- Creswell, J.W. (1998) *Qualitative Inquiry and Research Design: Choosing among Five Traditions*, Thousand Oaks, CA: Sage
- Cushman, R.B., Carter, J.D., & Gorman, P.J. (2001). *Construction disputes: representing the contractor*, Aspen Laws & Business (Aspen publishers), New York, USA
- Dada, M.O. (2013). Conflicts in construction projects procured under traditional and integrated systems: A correlation analysis. *International Journal of Construction Supply Chain Management*. 3(1), 1-15, DOI 10.14424/ijcscm301013-01-15
- Dancaster, C. (2008). Construction adjudication in the United Kingdom: past, present, and future. *Journal of Professional Issues in Engineering Education and Practice*, 134(2), 204-208. doi:10.1061/(ASCE)1052-3928(2008)134:2(204)
- Davis, B. (2007). *Dispute Avoidance: A Risk Management Perspective*. North Yorkshire, UK: Armstrong Davis Associates Ltd.
- De Valance, G., & Huon, N. (1999). *Procurement strategies*. In R. Best, & G. De Valance, *Building in value: Pre design issues* (2nd ed., pp. 13-21). London: Arnold.
- Dharshana, R.R. (2010). *Risk management of bridge construction projects in Sri Lanka* (Unpublished Dissertation, BSc). University of Moratuwa, Sri Lanka.
- EC Harris. (2012). *Getting the best out of the NEC Contract*. London: EC Harris Built asset Consultancy.
- Edirisinghe, W. M. V. R., Marsh, D., Borthwick, F., & Cotgrave, A., (2020). An Investigation into the Significant Causes of Disputes in the Sri Lankan Construction Industry. *ASC Proceedings of the 56th Annual International Conference*, 347–355, Leathem T. (ed.).
- Eladaway, I. H., & Ezeldin, A. S. (2007). Dispute Review Boards: Expected application on Egyptian large-scale construction projects. *Journal of Professional Issues in Engineering Education and Practice*, 133(4), 365–372. doi.org/10.1061/(ASCE)1052-3928(2007)133:4(365)

- Elhag, T., Eapen, S., & Ballal, T. (2020). Moderating claims and disputes through collaborative procurement. *Construction Innovation*, 20(1), 79-95. doi:10.1108/CI-02-2019-0020
- El-Sayegh, S., Ahmad, I., Aljanabi, M., Herzallah, R., Metry, S., & El-Ashwal, O. (2020). Construction Disputes in the UAE: Causes and Resolution Methods. *Buildings*, 10(10), 171. <https://doi.org/10.3390/buildings10100171>
- Enshassi, A., Mohammed, S., & Mosa, J. A. (2008). Risk management in building projects: contractors' perspective. *Emirates Journal for Engineering Research*, 13(1), 29-44.
- Equere, E. B., Ibem, E. O., & Alagbe, O. A. (2020). Assessment Of Factors Considered In The Development Of Housing For Resilient City: A Study Of Abuja, Nigeria. *International Journal Of Scientific & Technology Research*, 9(3), 4747-4753.
- Erica, K. D., & James, M. A. (2000). *A performance-based design of a hotel building using two egress models: A comparison of the results*. (PhD Thesis) University of Maryland: United States.
- Farooqui, R. U., & Azhar, S. (2014). Key Causes of Disputes in the Pakistani Construction Industry– Assessment of Trends from the Viewpoint of Contractors. *50th ASC Annual International Conference Proceedings*. Pakistan: Associated Schools of Construction.
- Fenn, p., O' shea, M., & Davies, E. (1998). *Dispute resolution and conflict management in construction : an international review*. E & FN Spon London.
- Francis, M., & Ramachandra, T. (2014). A Study of Payment Issues to Constructors in the Sri Lankan Construction Industry. In *Proceedings of the 8th FARU International Research Symposium 2014*, Galle, Sri Lanka, pp. 145-155.
- Franks, J. (1998). *Building procurement systems: A client's guide* (3rd ed.). London: Addison Wesley Longman and Chartered Institute of Building.
- Gamage, I.S. (2005). *Factors affecting construction procurement selection: Study of clients' requirements and project characteristics* (Unpublished Dissertation, BSc). University of Moratuwa, Sri Lanka.
- Gerber, P. (2012). Alliances and dispute review boards; best friends or worst enemies. *Australian Journal of Civil Engineering*, 10(1), 57-66.

- Gerber, P. A. (2000). Dispute avoidance procedures- The changing face of construction dispute management. *Construction law 2000 conference* (pp. 123-129). London: The King's college construction law association.
- Gerber, P. A. (2013). Dispute Avoidance Procedures (“DAPs”) — The changing face of construction dispute management. *International Construction Law Review*, 2001 (1), 123-129.
- Harmon, K. (2014). Dispute review boards: elements of a convincing recommendation. *Journal of Professional Issues in Engineering Education and Practice*, 130(4), 289-295. doi:10.1061/(ASCE)1052-3928(2004)130:4(289)
- Harris, F., & Mccaffer, R. (2001). *Modern construction management* (5th ed.). United Kingdom: Blackwell science Ltd.
- Hashim, M., Yuet, M., Yin, N., Hooi, N., & Heng, S. (2006). Factors influencing the selection of procurement systems by clients. *International Conference on Construction Industry*. Indonesia: Padang.
- Hasmori, M. F., Ismail, I., & Said, I. (2012). Issues of Late and Non-Payment Among Contractors in Malaysia. In 3rd International conference on business and economic research, 12 - 13 March 2012. Pp 82-93. Golden Flower Hotel, Bandung, Indonesia
- Haugen, T., & Singh, A. (2015). Dispute Resolution Strategy Selection. *Journal Of Legal Affairs And Dispute Resolution In Engineering And Construction*, 7(3), 05014004. [https://doi.org/10.1061/\(asce\)la.1943-4170.0000160](https://doi.org/10.1061/(asce)la.1943-4170.0000160)
- Heron, J. (1996). *Co-operative inquiry: Research into the human condition*. London: Sage.
- Hodgson, D., & Cicmil, S. (2008). The other side of projects: the case for critical project studies. *International Journal Of Managing Projects In Business*, 1(1), 142-152. <https://doi.org/10.1108/17538370810846487>
- Hughes, W. (1989). Designing flexible procurement systems. *CIB W92 Symposium on procurement systems*, (pp. 340-349). Zagreb, Yugoslavia.
- Illankoon, I. M., Tam, V. W., Le, K. N., & Ranadewa, K. A. (2019). Causes of disputes, factors affecting dispute resolution and effective alternative dispute resolution for Sri Lankan construction industry. *International Journal of Construction Management*, 1-11. doi:10.1080/15623599.2019.1616415

- Iltar, D., and Dikbas, A., (2009). An investigation of the factors influencing dispute frequency in construction projects, *In proceeding of RICS COBRA Research Conference*, University of Cape Town, 10-11th September 2009. pp 1496-1504
- Jaffar, N., Tharim, A., & Shuib, M. (2011). Factors of Conflict in Construction Industry: A Literature Review. *Procedia Engineering*, 20, 193-202. <https://doi.org/10.1016/j.proeng.2011.11.156>
- Jannadia, M. O., Assaf, S., Bubshait, A. A., & Naji, A. (2000). Contractual methods for dispute avoidance and resolution (DAR). *International Journal of Project Management*, 18 (2000), 41-49.
- Jones, D. (1996). *Building and construction claims and disputes*. Sydney: Construction Publications.
- Jones, D. (2006). Construction Project Dispute Resolution: Options for Effective Dispute Avoidance and Management. *Journal of Professional Issues in Engineering Education and Practice*, 132(3), 225–235. doi:10.1061/(asce)1052-3928(2006)132:3(225)
- Kagioglou, M., et al. (2000) Rethinking construction: The Generic design and construction process protocol. *Engineering construction and architectural management*, 7(2). 141-153.
- Kassab, M., Hegazy, T., & Hipel, K. (2010). Computerised DSS for construction conflict resolution under uncertainty. *Journal of Construction Engineering and Management*, 136 (12), 1249-1257.
- Kelly, J., Morledge, R. & Wilkinson, S. (2002) Best value in construction. Oxford: Blackwell Publishing in conjunction with the RICS Foundation.
- Khahro, S. H., & Hussain Ali, T. (2014). Causes leading to conflicts in construction projects: A viewpoint of Pakistan Construction Industry. *International Conference on challenges in IT, Engineering and Technology*, 116-121. 17th & 18th July 2014, Phuket, Thailand.
- Kheng, O. C. (2003). *Resolution of construction industry disputes an overview*. Malaysia: Institution of Engineers, Negri Branch.
- Kothari, C. R. (2004). *Research methodolgy* (7th ed.). New Delhi: New Age International (Pvt) Ltd.

- Kraemer, L. K. (2002). *Survey research methodology in management information systems: An assessment*. Working paper on graduation of management of school, University of California, California.
- Kumar, R. (2011). *Research methodology a step-by-step guide for beginners*. London: Library of Congress.
- Kumaraswamy, M. M. (1997). Conflicts, claims and disputes in construction. *Engineering, Construction and Architectural Management*, 4 (2), 95 – 111.
- LaBarre, P., & El-adaway, I. (2014). Project Benchmarking: Tool for Mitigating Conflicts, Claims, and Disputes through Improved Performance. *Journal Of Legal Affairs And Dispute Resolution In Engineering And Construction*, 6(1), 04513003. [https://doi.org/10.1061/\(asce\)la.1943-4170.0000140](https://doi.org/10.1061/(asce)la.1943-4170.0000140)
- Langford, D. Kennedy, P. & Conlin, J. (1996). *The Sources, causes and effects of conflicts in the construction industry*, Engineering and Physical Science Research Council (EPSRC) Final Research Report for Grant No. GR/J48603
- Langford, D., Colin, J., & Kennedy, P., (1996). The relationship between construction procurement strategies and construction contract conflicts. *In Proceedings of the CIB W-92 Procurement Symposium*. 14th & 16th January, Durban, South: North Meets West.
- Levy, S.M. (2007). *Project Management in Construction* (5th ed).
- Lo, T., Fung, I., & Tung, K. (2006). Construction delay in Hong Kong civil engineering projects. *Journal of Construction Engineering and Management*, 132(6), 636-649.
- Love, P. E., Davis, P., London, K., & Jasper, T. (2008). Causal modelling of construction disputes. *In Proceeding of the twenty-fourth annual Association of Researchers in Construction Management conference* (pp. 869–878). 1st-3rd September 2008, England: ARCOM.
- Love, P., Davis, P., & Baccharini, D. (2008). *Building Procurement Methods*. Australia: CRC Construction Innovation.
- Love, P., Davis, P., Ellis, J., & Cheung, S. O. (2010). Dispute causation: identification of pathogenic influences in construction", *Engineering, Construction and Architectural Management*, 17 (4), 404-423.
- Love, P., Davis, P., Jefferies, M., Ward, P., & Chesworth, B. (2007). *Dispute Avoidance and Resolution*. Australia: Cooperative Research Centre for Construction Innovation.

- Lu, W., Rowlinson, S., Liu, ., M., & Poon, S. W. (2011). Procurement innovation: perspectives from Chinese international construction companies. *Engineering Project Organizations Conference* (pp. 1-13). 9-11th August 2011, Estes Park, Colorado: Engineering Project Organizations.
- Luu, D. T., Ng, S. T., & Chen, S. E. (2003). Parameters governing the selection of procurement system-an empirical survey. *Engineering, Construction and Architectural Management*, 10(3), 209-218. doi:10.1108/09699980310478458
- Mahamid, I. (2012). Effects of project's physical characteristics on cost deviation in road construction. *Journal of King Saud University – Engineering Sciences*, 4(1), 81-88.
- Mahamid, I. (2016). Micro and macro level of dispute causes in residential building projects: Studies of Saudi Arabia. *Journal of King Saud University - Engineering Sciences*, 28(1), 12-20.
- Malik, F. I., & Ali, A. (2019). Investigating the major causes and impacts of disputes in the road construction projects: A study of the selected projects of Pakistan. *International Journal of Scientific & Engineering Research*, 10(5).
- Mante, J., Ndekugri, I., Ankrah, N., & Hammond, F. (2012). The influence of procurement methods on dispute resolution mechanism choice in construction . *In Proceedings of 28th Annual ARCOM Conference* (pp. 979-988). 3-5 September 2012, Edinburgh, UK: ARCOM.
- Mark, M (2010). *Sample Size and Saturation in PhD Studies Using Qualitative Interviews [63 paragraphs]*. *Forum Qualitative Sozialforschung / Forum: Qualitative Social Research*, 11(3), Art. 8, <http://nbn-resolving.de/urn:nbn:de:0114-fqs100387>.
- Marzouk, M., & Moamen, M. (2009). A framework for estimating negotiation amounts in construction projects. *Construction Innovation: Information, Process, Management*, 9(2), 133–148. doi.org/10.1108/14714170910950795
- Mason, M. (2010). Sample size and saturation in PhD studies using qualitative interviews. *Forum: Qualitative Social Research*, 11, Article 8
- Masterman, J. W. (2002). *An Introduction to building procurement* (2nd ed.). New York, London: Spon Press.
- McDermott, P. (1999). *Strategic and emergent issues in construction procurement*. In P. McDermott, & S. Rowlinson, *Procurement Systems : A Guide to Best Practice in Construction* (pp. 3-26). E & FN Spon.

- McGeorge, D. (2007). *Dispute Avoidance and Resolution; A literature review*. Brisbane: 2004 Icon.Net Pty Ltd.
- McGeorge, D., & Palmer, A. (2002). *Construction management-New directions* (2nd ed.). Great Britain: Blackwell Science Ltd.
- McManamy, R. (1994). Industry pounds away at disputes. *Engineering news record*, 24,3.
- Mcmullen, T. B. 1998. *Introduction to the theory of constraints (TOC) management system*. St. Lucie Press/ APICS Series on Constraints Management.
- Ministry of Industry (2010). *Survey methods and practices*, Statistics Canada: Canada.
- Mitropoulos, P., & Howell , G. A. (2001). Model for understanding, preventing, and resolving project disputes. *Journal of construction engineering and management*, 127(3), 223-231. doi:10.1061/(ASCE)0733-9364(2001)127:3(223)
- Morledge, R., Smith, A., & Kashiwagi, D. (2006). *Building Procurement*. Hoboken, New
- Motsa, C. D., (2006). *Managing Construction Disputes* Faculty of Civil Engineering University, Technology, Malaysia
- Na Ayudhya, B. I. (2011). Common disputes related to public work projects in Thailand. *Journal of Science and Technology* , 33 (5), 565-573.
- New South Wales Department of Public Works and Services (1995). *Capital project procurement manual: Government of New South Wales*, Sydney, Government of New South
- Ng, H.S., Pena-mora, F., & Tamaki, T. (2007). Dynamic conflict management in large-scale design and construction projects. *Journal of Management in Engineering*, 23(2), 252-266
- Nulty, D. (2008). The adequacy of response rates to online and paper surveys: what can be done? *Assessment & Evaluation in Higher Education*, 33, 301-314.
- Nystrom, Lynn, (1995) *Settling construction disputes* Virginia Tech Spectrum 2 March.

- Ojo, G. K. (2012). Project characteristics influence on risk associated with construction clients' cash flow prediction. *Journal of Research in International Business and Management*, 2 (5), 142-150.
- Olateju, B. (1997). Report on abandoned projects. Paper presented at a national seminar organized by The Nigerian Institute of Building and Council of Registered Builders of Nigeria on consultancy practice for professional builders, Abuja.
- Ortega, I., & Bisgaard, S. (2000). *Quality Improvement in the Construction Industry: Three Systematic Approaches*. Institute for Technology Management. University of St. Gallen, Switzerland
- Oyegoke, A. (2001). UK and US Construction management contracting procedures and practices: A comparative study. *Engineering construction and architectural management*, 8(5/6), 403-417. doi:10.1108/eb021200
- Pankaj, A. J. J., & Bhangale, P. P. (2013). To Study Critical Factors Necessary for a Successful Construction Project. *International Journal of Innovative Technology and Exploring Engineering*, 2 (5), 331-335.
- Pheng, L., & Chuan, Q. (2006). Environmental factors and work performance of project managers in the construction industry. *International Journal of Project Management*, 24(1), 24-37. <https://doi.org/10.1016/j.ijproman.2005.06.001>
- Potts, K., 1997. *Contracts strategies- Major construction works; Contractual and financial management*. London: Longman scientific and technology.
- Rahman, H. A., Yahya, I., Berawi, A., & Wah, L. (2008). Conceptual delay mitigation model using a project learning approach in practice. *Construction Management and Economics*, 26(1), 15-24.
- Rahmani, F., Khalfan, M. A., & Maqsood, T. (2013, March). *ACADEMIA*. Retrieved from https://www.academia.edu/3193512/How_is_the_Early_Contractor_Involvement_ECI_being_implemented_within_the_Australian_construction_industry
- Rallis, S. F., & Rossman, G. B. (2003). *Learning in the field: An introduction to qualitative research* (2nd ed.). Thousand Oaks, CA: SAGE
- Ramachandra, T., & Rotimi, J. (2015). Causes of Payment Problems in the New Zealand Construction Industry. *Construction Economics And Building*, 15(1), 43-55. <https://doi.org/10.5130/ajceb.v15i1.4214>

- Rameezdeen, R., & Rathnasabapathy, S. (2006). *Traditional vs alternative procurement systems: Are we ready to face challenges*. (Report No. 7, 59-68). Sri Lanka: University of Moratuwa, Department of Building Economics.
- Rashid, R. A., Taib, I. M., Ahmad, W. B. W., Nasid, M. A., Ali, W. N., & Zainordin, Z. M. (2006). *Effect of procurement systems on the performance of construction projects*. Malaysia: Universiti Teknologi Malaysia, Faculty of Built Environment. Retrieved from http://eprints.utm.my/790/1/Procurement_performanceRosli.
- Ren, Z., Anumba, C. J., & Ugwu, O. O., (2003). Multiagent System for Construction Claims Negotiation. *Journal of Computing in Civil Engineering*, 17 (3), 180-188
- RICS HK Dispute Resolution Professional Group. (2010). *The dispute resolution adviser system*. Hong Kong: RICS Asia
- RICS. (2012). *RICS Professional Guidance-Conflict avoidance and dispute resolution in construction*. United Kingdom: RICS.
- Road Development Authority. (2012, February). *Annual report*. Retrieved from http://www.rda.gov.lk/source/rda_roads.htm#top
- Robson, C. (2002). *Real World Research*, (2nd ed.). Oxford: Blackwell.
- Rowlinson, S., & McDermott, P. (1999). *Procurement systems. A guide to best practice in construction*. London: E & FN Spon.
- Saseendran, A., B. F. Bigelow, Rybkowski, Z. & Jourdan, D., 2018. Construction disputes in the United States and the United Kingdom: A comparison. *Prof. Constructor*, 43(2): 39–46.
- Saunders, M., Lewis, P., & Thornhill, A. (2009). *Research methods for business students* (5th ed.). Retrieved from http://tailieudientu.lrc.tnu.edu.vn/Upload/Collection/brief/brief_7588_13576_9780273716860.pdf
- Saunders, M., Lewis, P., & Thornhill, A. (2012). *Research methods for business students* (6th ed.). Harlow: Pearson Education.
- Saunders, M., Lewis, P., & Thornhill, A. (2019). *Research methods for business students* (8th ed.). Retrieved from https://www.researchgate.net/publication/330760964_Research_Methods_for

_Business_Students_Chapter_4_Understanding_research_philosophy_and_approaches_to_theory_development

- Scott, J. (1990). *A Matter of Record: Documentary Sources in Social Research*. Cambridge, UK: Polity Press.
- Semple, C., Hartman, F., & Jergeas, G. (1994). Construction Claims and Disputes: Causes and Cost/Time Overruns. *Journal of Construction Engineering and Management*. 4(785), 785-795. doi: 10.1061/(ASCE)0733-9364(1994)120:
- Senarath, P.A.N.B. and Francis, M., 2021. Dispute avoidance from the perspective of procurement methods: A conceptual focus. In: Sandanayake, Y.G., Gunatilake, S. and Waidyasekara, K.G.A.S. (eds). *Proceedings of the 9th World Construction Symposium*, 9-10 July 2021, Sri Lanka. [Online]. pp. 256-267. DOI: <https://doi.org/10.31705/WCS.2021.22>.
- Sheridan, P., 2003. Claims and disputes in construction. *Construction Law Journal*, 12(1), pp.3-13.
- Shiyamini, R., Rameezdeen, R., & Amaratunga, D. (2005). Macro analysis of construction procurement trends in Sri Lanka, *In 5th International Postgraduate Conference in the Built and Human Environment*, (pp. 525-536). The Lowry, Salford Quays, UK.
- Silver, R., & Furlong, G. (2004). *Complex construction disputes can be hammered out*. The Lawyers Weekly March 26, Brown, H. J. and A.L. Marriott, (1993), *ADR: Principles and Practice*. London: Sweet & Maxwell.
- Sinha, M., & Wayal, A. S. (2007). Dispute Causation In Construction Projects. *IOSR Journal of Mechanical & Civil Engineering*(2278-1684), 54-58.
- Sri Lanka Tourism Development Authority. (2012). *Annual statistical report*. Colombo, Sri Lanka: Sri Lanka Tourism Development Authority.
- Steen , R. (1994). Five steps to resolving construction disputes without Litigation. *Journal of Management in Engineering*, 10(4):19-31.
- Steen, R.H. (2002) *Alternative Dispute Resolution in the Construction Industry*. Retrieved from <http://eprints.utm.my/36564/3/IntanBayaniZakariaMFAB2010CHAP1.pdf>
- Tam, V., Tam, C. & Ng, W. (2007), On prefabrication implementation for different project types and procurement methods in Hong Kong, *Journal of*

- Engineering, Design and Technology*, 5 (1), pp. 68-80. <https://doi.org/10.1108/17260530710746614>
- Tarar, M. (2015, August 14). *Causes of disputes in construction industry*. Retrieved from Engineers Daily : <http://www.engineersdaily.com/2011/01/causes-of-disputes-in-construction.html>
- Tashakkori, A., & Teddlie, C. (2003). *Handbook of Mixed Methods in Social and Behavioural Research*. Thousand Oaks: Sage.
- Thilakarathne, N. (1993). *Selecting a suitable procurement system for factory buildings in Sri Lanka*. (Unpublished B.Sc. in Quantity Surveying Dissertation). University of Moratuwa: Sri Lanka.
- Thobakgale, M. E., Aigbavboa, C. O., & Thwala, W. D. (2014). Professional's Perception on the Causes and Effects of Disputes in the Construction Industry – A Theoretical Exploration. *6th International Conference on Humanities, Geography and Economics*, (pp. 135-137). Cape Town, South Africa.
- Thomas, H., Smith, G., & Wright, D. (1990). Resolving disputes over contract notice requirements. *Journal of Construction Engineering and Management*, 116(4):73-55.
- Uher, T., & Davenport, P. (2002). *Fundamentals of building contract management*. Sydney, Australia: University of New South Wales Press Ltd.
- Uher, T., & Loosemore, M. (2004). *Essentials of construction project management*. New South Publishing.
- University of Manchester . (2009). *Study on voluntary arrangements for collaborative working in the field of construction services*. United Kingdom: University of Manchester.
- Valance, K., & Akintoye, A. (1996). Building procurement systems selection and flexibility. *CIB W92 ' North Meets South ' Procurement System Symposium Proceedings* (pp. 602-613.). Durban, South Africa: Taylor.
- Valipour, M., Afshari, H., Khosravi, S., Ghorbanali, A., & Borzabadi, M. (2011). Identification of causes of non-excusable delays of construction projects. In *Proceedings of the 2010 International Conference on E-business, Management and Economics*, (pp. 42-46). Retrieved from <http://www.ipedr.com/vol3/9-M00013.pdf>

- Wathne, K., & Heide, J. (2000). Opportunism in Intrafirm Relationships: Forms, Outcomes, and Solutions. *Journal of Marketing*, 64(4), 36-51. <https://doi.org/10.1509/jmkg.64.4.36.18070>
- White, M., & Marsh, E. (2006). Content Analysis: A Flexible Methodology. *Library Trends*, 55(1), 22-45. <https://doi.org/10.1353/lib.2006.0053>
- White, N. J. (2008). *Construction Law for Managers, Architects and Engineers* (2nd ed.). United States: Blackwell Publishing.
- Woods, B. (1997). *The Corporate Match Maker*, *New Civil Engineer*, pp. 16-18.
- Yates, D., J., Hardcastle, C. (2003). The causes of conflict and disputes in the Hong Kong construction industry: A transaction cost economics perspective. *Research Paper*, 4(22), RICS Foundation.
- Yih Chong, H., Balamuralithara, B. & Choy Chong, S., 2011. Construction contract administration in Malaysia using DFD: A conceptual model. *Industrial Management & Data Systems*, 111(9), pp.1449-1464.
- Yildizel, S., Dogan, E., Kaplan, G., & Ergut, A. (2016). Major constructional dispute causes in Turkey. *Archives of Civil Engineering*, 62(4), 193-204. doi:10.1515/ace-2015-0116
- Yiu, K., & Cheung, S. O. (2004). Significant dispute sources of construction mediation. *Proceedings of the 1st International Conference on the World of Construction Project Management*. 27th-28th May, Toronto, Canada.
- Younis, G., Grace, G., & Abdul Malak, M. A., (2008). Minimizing construction disputes: the relationship between risk allocation and behavioural attitudes. *In Proceedings from International Conference on Building Education and Research (BEAR)*. p.728-740. Retrieved from <http://www.irbnet.de/daten/iconda/CIB11538.pdf>
- Zaghoul, R., & Hartman, F. (2003). Construction contracts: The cost of mistrust. *International Journal of Project Management*, 21, 419-424.
- Zekos, G. I. (2004). The role of courts in commercial & maritime arbitration under US, Greek and English law. *Managerial Law*, 46(2/3), 1-310. doi.org/10.1108/030905504107710
- Zhu, L., & Cheung, S., O. (2020). The power of incentivization in construction dispute avoidance. *Journal of Legal Affairs and Dispute Resolution Engineering Construction*, 12 (2): 03720001. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000368](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000368).