

## REFERENCES

- Abbasi, O., Noorzai, E., Gharouni Jafari, K., & Golabchi, M. (2020). Exploring the causes of delays in construction industry using a cause-and-effect diagram: case study for Iran. *Journal of Architectural Engineering*, 26(3), 05020008.
- Abd El-Razek, M. E., Bassioni, H. A., & Mobarak, A. M. (2008). Causes of delay in building construction projects in Egypt. *Journal of construction engineering and management*, 134(11), 831-841.
- Adeoye-Olatunde, O. A., & Olenik, N. L. (2021). Research and scholarly methods: Semi-structured interviews. *Journal of the american college of clinical pharmacy*, 4(10), 1358-1367.
- Ahlin, E. M. (2019). Semi-structured interviews with expert practitioners: Their validity and significant contribution to translational research.
- Ahmed, S. M., Azhar, S., Castillo, M., & Kappagantula, P. (2002). Construction delays in Florida: An empirical study. *Final report. Department of Community Affairs, Florida, US*.
- Ali, Z., & Bhaskar, S. B. (2016). Basic statistical tools in research and data analysis. *Indian journal of anaesthesia*, 60(9), 662.
- Alsuliman, J. A. (2019). Causes of delay in Saudi public construction projects. *Alexandria Engineering Journal*, 58(2), 801-808.
- Amade, B., Ogbonna, A. C., & Kaduru, C. C. (2010). Determinants of successful project management in Nigeria. *International Journal of Management Sciences and business Research*, 1(6), 90-95.

- Amaratunga, A. A. R. K., Malintha, K. P. H., & Amaratunga, A. A. S. P. (2022). Foreign funding construction projects in Sri Lanka: review challenges on Technology Transfer with the local stakeholders.
- Amidu, A. R. (2017). A review of funding and its implications for construction clients. *Clients and users in construction*, 87-102.
- Amri, T., & Marey-Pérez, M. (2020). Towards a sustainable construction industry: Delays and cost overrun causes in construction projects of Oman. *Journal of Project Management*, 5(2), 87-102.
- Anderson, S. D., & Damnjanovic, I. D. (2008). *Selection and evaluation of alternative contracting methods to accelerate project completion* (No. Project 20-5 (Topic 38-12)).
- Apuke, O. D. (2017). Quantitative research methods: A synopsis approach. *Kuwait Chapter of Arabian Journal of Business and Management Review*, 33(5471), 1-8.
- Aravindhana, C., Santhoshkumar, R., Bonny, K., Vidhya, K., Manishankar, S., & Dhamodharam, P. (2023). Delay analysis in construction project using Primavera & SPSS. *Materials Today: Proceedings*, 80, 3171-3177.
- Aron, D. C. (2020). Complexity and Project Outcome: Why QI Projects Fail to Deliver on Their Promise and Even When Successful Initially, They Are Unsustainable. In *Complex Systems in Medicine* (pp. 115-122). Springer, Cham.
- Arunagiri, P., & Gnanavelbabu, A. (2014). Identification of major lean production waste in automobile industries using weighted average method. *Procedia engineering*, 97, 2167-2175.

- Asenahabi, B. M. (2019). Basics of research design: A guide to selecting appropriate research design. *International Journal of Contemporary Applied Researches*, 6(5), 76-89.
- Asiedu, R. O., Adaku, E., & Owusu-Manu, D. G. (2017). Beyond the causes: Rethinking mitigating measures to avert cost and time overruns in construction projects. *Construction Innovation*.
- Atibu, M. (2015). An investigation into factors causing delays in road construction projects in Kenya.
- Ayudhya, B. I. N. (2011). Evaluation of common delay causes of construction projects in Singapore. *Journal of Civil Engineering and Architecture*, 5(11).
- Azeley , P. B., & Jackson, K. (2013). *Qualitative Data Analysis with NVivo* (second ed.). Great Britain: SAGE Publications Ltd.
- Aziz, R. F., & Abdel-Hakam, A. A. (2016). Exploring delay causes of road construction projects in Egypt. *Alexandria Engineering Journal*, 55(2), 1515-1539.
- Bakar, A. H. A., Razak, A. A., Karim, N. A., Yusof, M. N., & Modifa, I. (2011). THE ROLE OF PROJECT MANAGERS IN IMPROVING PROJECT PERFORMANCE IN CONSTRUCTION: AN INDONESIAN EXPERIENCE. *International Journal of Academic Research*, 3(6).
- Bekr, G. A. (2015). Causes of delay in public construction projects in Iraq. *Jordan Journal of Civil Engineering*, 9(2).

- Bekr, G. A. (2015). Causes of Delay in Public Construction Projects in Iraq. *Jordan Journal of Civil Engineering*, 9(2).
- Beste, T. (2020). Effect of systematic completion on public construction projects. *Facilities*.
- Bin Seddeeq, A., Assaf, S., Abdallah, A., & Hassanain, M. A. (2019). Time and cost overrun in the Saudi Arabian oil and gas construction industry. *Buildings*, 9(2), 41.
- Boyfield, K. (1992). Private sector funding of public sector infrastructure. *Public Money & Management*, 12(2), 41-46.
- Burnard, P., Gill, P., Stewart, K., Treasure, E., & Chadwick, B. (2008). Analysing and presenting qualitative data. *British dental journal*, 204(8), 429-432.
- Cheng, M. I., Dainty, A. R., & Moore, D. R. (2005). What makes a good project manager?. *Human resource management journal*, 15(1), 25-37.
- Choge, J. K., & Muturi, W. M. (2014). Factors affecting adherence to cost estimates: A survey of construction projects of Kenya National Highways Authority. *International Journal of Social Sciences and Entrepreneurship*, 1(11), 689-705.
- Cleland, J. A. (2017). The qualitative orientation in medical education research. *Korean journal of medical education*, 29(2), 61.
- Creswell\*, J. W. (2007). *Qualitative Inquiry and Research Design: Choosing among Five Approaches* (second ed.). SAGE Publications, Inc.

- Creswell, J. W. (1999). Mixed-method research: Introduction and application. In *Handbook of educational policy* (pp. 455-472). Academic press.
- Creswell, J. W. (2009). Mapping the field of mixed methods research. *Journal of mixed methods research*, 3(2), 95-108.
- Creswell, J. W., & Poth, C. N. (2018). Qualitative inquiry and research design (international student edition): Choosing among five approaches. *Language*, 25(459p), 23cm.
- Creswell, J. W., & Tashakkori, A. (2007). Differing perspectives on mixed methods research. *Journal of mixed methods research*, 1(4), 303-308.
- Dawadi, S., Shrestha, S., & Giri, R. A. (2021). Mixed-methods research: A discussion on its types, challenges, and criticisms. *Journal of Practical Studies in Education*, 2(2), 25-36.
- de Araújo, M. C. B., Alencar, L. H., & de Miranda Mota, C. M. (2017). Project procurement management: A structured literature review. *International journal of project management*, 35(3), 353-377.
- Dinakar, A. (2014). Delay analysis in construction project. *International journal of emerging technology and advanced engineering*, 4(5), 784-788.
- Doyle, L., Brady, A. M., & Byrne, G. (2009). An overview of mixed methods research. *Journal of research in nursing*, 14(2), 175-185.
- Duckett, L. J. (2021). Quantitative research excellence: Study design and reliable and valid measurement of variables. *Journal of Human Lactation*, 37(3), 456-463.

- Durdyev, S., & Hosseini, M. R. (2020). Causes of delays on construction projects: a comprehensive list. *International journal of managing projects in business*, 13(1), 20-46.
- Edum-Fotwe, F. T., & McCaffer, R. (2000). Developing project management competency: perspectives from the construction industry. *International journal of project management*, 18(2), 111-124.
- Ekanayake, E. M. K., & Perera, B. A. K. S. (2016). Appropriate delay analysis techniques to analyse delays in road construction projects in Sri Lanka. *Built Environment Project and Asset Management*, 6(5), 521-534.
- Elkatawneh, H. H. (2016). Comparing qualitative and quantitative approaches. *Walden University*, 3-4.
- Famiyeh, S., Amoatey, C. T., Adaku, E., & Agbenohevi, C. S. (2017). Major causes of construction time and cost overruns: A case of selected educational sector projects in Ghana. *Journal of Engineering, Design and Technology*, 15(2), 181-198.
- Fashina, A. A., Omar, M. A., Sheikh, A. A., & Fakunle, F. F. (2021). Exploring the significant factors that influence delays in construction projects in Hargeisa. *Heliyon*, 7(4), e06826.
- Fedorova, I. J. E., Muzaley, S. V., Frygin, A. V., Shalneva, M. S., & Khanova, L. M. (2018). Efficient funding strategy for investment and construction projects of municipal economy: study of characteristics. *International journal of civil engineering and technology*, 9(9), 1945-1951.
- Fellows, R., & Liu, A. (2015). *Research Methods for Construction* (fourth ed.). United Kingdom.: John Wiley & Sons, Ltd.

- Flood, C., & Scott, L. (2015). RESEARCH METHODOLOGY: A NOVICE RESEARCHER'S APPROACH.
- Fraenkel, J. R., Wallen, N. E., & Hyun, H. H. (2015). The nature of research. *How to design and evaluate research in education*, 1-26.
- Frimpong, Y., Oluwoye, J., & Crawford, L. (2003). Causes of delay and cost overruns in construction of groundwater projects in a developing countries; Ghana as a case study. *International Journal of project management*, 21(5), 321-326.
- Fugar, F. D., & Agyakwah-Baah, A. B. (2010). Delays in building construction projects in Ghana. *Australasian Journal of Construction Economics and Building, The*, 10(1/2), 128-141.
- Gebrehiwet, T., & Luo, H. (2017). Analysis of delay impact on construction project based on RII and correlation coefficient: Empirical study. *Procedia engineering*, 196, 366-374.
- Głuszek, M., & Leśniak, A. (2015). Construction delays in clients opinion–multivariate statistical analysis. *Procedia engineering*, 123, 182-189.
- Golini, R., & Landoni, P. (2014). International development projects by non-governmental organizations: an evaluation of the need for specific project management and appraisal tools. *Impact Assessment and Project Appraisal*, 32(2), 121-135.
- Greene, J., & Stellman, A. (2018). *Head First PMP: A Learner's Companion to Passing the Project Management Professional Exam*. O'Reilly Media.

Gunduz, M., & Tehemar, S. R. (2020). Assessment of delay factors in construction of sport facilities through multi criteria decision making. *Production Planning & Control*, 31(15), 1291-1302.

GÜNGÖR, İ., & YILDIZ, N. B. Evaluation of Building Information Modelling (BIM) based Life Cycle Assessment (LCA).

Hall, J., Gaved, M., & Sargent, J. (2021). Participatory research approaches in times of Covid-19: a narrative literature review. *International Journal of Qualitative Methods*, 20, 16094069211010087.

Hameed, A., & Woo, S. (2007). Risk importance and allocation in the Pakistan Construction Industry: A contractors' perspective. *KSCE Journal of Civil Engineering*, 11, 73-80.

Hamzah, N., Khoiry, M. A., Arshad, I., Tawil, N. M., & Ani, A. C. (2011). Cause of construction delay-Theoretical framework. *Procedia engineering*, 20, 490-495.

Haseeb, M., Bibi, X. L. A., & Rabbani, W. (2011). Causes and effects of delays in large construction projects of Pakistan. *Kuwait Chapter of Arabian Journal of Business and Management Review*, 1(4), 1-25.

Hodge, G. A., Greve, C., & Boardman, A. E. (Eds.). (2010). *International handbook on public-private partnership*. Edward Elgar Publishing.

Hossain, M. A., Raiymbekov, D., Nadeem, A., & Kim, J. R. (2022). Delay causes in Kazakhstan's construction projects and remedial measures. *International Journal of Construction Management*, 22(5), 801-819.

<https://www.websticker.com/blog/successful-project-completion>

- Ibrahim, A. T., Sirajo, A., & Ibrahim, A. H. (2022). The Effects of Delay and Time Management Building Construction: A Review. *International Journal of Scientific Advances*, 3(4), 628-632.
- Imenda, S. (2014). Is there a conceptual difference between theoretical and conceptual frameworks?. *Journal of Social Sciences*, 38(2), 185-195.
- Islam, M. A., & Aldaihani, F. M. F. (2022). Justification for adopting qualitative research method, research approaches, sampling strategy, sample size, interview method, saturation, and data analysis. *Journal of International Business and Management*, 5(1), 01-11.
- Johnson, R. M., & Babu, R. I. I. (2020). Time and cost overruns in the UAE construction industry: a critical analysis. *International Journal of Construction Management*, 20(5), 402-411.
- Johnson, R. M., & Babu, R. I. I. (2020). Time and cost overruns in the UAE construction industry: a critical analysis. *International Journal of Construction Management*, 20(5), 402-411.
- Kabeto, a. (2020). Major delay factors and their impact on the successful project completion.
- Kaliba, C., Muya, M., & Mumba, K. (2009). Cost escalation and schedule delays in road construction projects in Zambia. *International journal of project management*, 27(5), 522-531.
- Kamotho, J. M. (2014). *Factors Influencing Project Completion in the Housing Construction Industry, Nairobi County* (Doctoral dissertation, MA Thesis, University of Nairobi).

- Kanda, E., Muchelule, Y., Mamadi, S., & Musiega, D. (2016). The Effect of Consultant Related and External Factors on Completion of Water Projects in Kakamega County, Kenya.
- Kania, E., Śladowski, G., Radziszewska-Zielina, E., Sroka, B., & Szewczyk, B. (2021). Planning and monitoring communication between construction project participants. *Archives of Civil Engineering*, 67(2).
- Keane, P. J., & Caletka, A. F. (2015). *Delay analysis in construction contracts*. Oxford, UK: Wiley Blackwell.
- Kemei, K. J. K. C. C., Rotich, J., & Kericho, K. Determinants of Completion Time of Projects Funded From Constituency Development Fund in Kenya: A Survey of Projects in Ainamoi Constituency.
- Khaertdinova, A., Maliashova, A., & Gadelshina, S. (2021). Economic development of the construction industry as a basis for sustainable development of the country. In *E3S Web of Conferences* (Vol. 274, p. 10021). EDP Sciences.
- Khatib, B. A., Poh, Y. S., & El-Shafie, A. (2020). Delay factors management and ranking for reconstruction and rehabilitation projects based on the relative importance index (RII). *Sustainability*, 12(15), 6171.
- Kikwasi, G. (2012). Causes and effects of delays and disruptions in construction projects in Tanzania. In *Australasian Journal of Construction Economics and Building-Conference Series* (Vol. 1, No. 2, pp. 52-59).
- Koushki, P. A., & Kartam, N. (2004). Impact of construction materials on project time and cost in Kuwait. *Engineering, Construction and Architectural Management*.

- Kumar, R. (2018). Research methodology: A step-by-step guide for beginners. *Research methodology*, 1-528.
- KV, P., V, V., & Bhat, N. (2019). Analysis of causes of delay in Indian construction projects and mitigation measures. *Journal of Financial Management of Property and Construction*, 24(1), 58-78.
- Larsen, J. K., Shen, G. Q., Lindhard, S. M., & Brunoe, T. D. (2016). Factors affecting schedule delay, cost overrun, and quality level in public construction projects. *Journal of management in engineering*, 32(1), 04015032.
- Leavy, P. (2022). *Research design: Quantitative, qualitative, mixed methods, arts-based, and community-based participatory research approaches*. Guilford Publications.
- Lewis, S. C., Zamith, R., & Hermida, A. (2013). Content analysis in an era of big data: A hybrid approach to computational and manual methods. *Journal of broadcasting & electronic media*, 57(1), 34-52.
- Lock, D. (2020). Project management.
- Magaldi, D., & Berler, M. (2020). Semi-structured interviews. *Encyclopedia of personality and individual differences*, 4825-4830.
- Mahdi, I., & Soliman, E. (2021). Significant and top ranked delay factors in Arabic Gulf countries. *International Journal of Construction Management*, 21(2), 167-180.
- Manzoor, A. (2020). Designs of mixed method research. In *Cognitive Analytics: Concepts, Methodologies, Tools, and Applications* (pp. 95-121). IGI Global.

- Mbaluku, H. N., & Bwisa, H. (2013). Delay factors in construction project implementation in the public sector; A case study of the Kenya Agricultural Research Institute construction projects. In 1st JKUAT-SHRD Research Conference, JKUAT, Kenya (pp. 585-597).
- Megha, D., & Rajiv, B. (2013). A methodology for ranking of causes of delay for residential construction projects in Indian context. *International Journal of Emerging Technology and Advanced Engineering*, 3(3), 396-404.
- Mehrad, A., & Zangeneh, M. H. T. (2019). Comparison between qualitative and quantitative research approaches: Social sciences. *International Journal For Research In Educational Studies, Iran*, 1-7.
- Motaleb, O., & Kishk, M. (2010, September). An investigation into causes and effects of construction delays in UAE. In *Procs 26th Annual ARCOM Conference* (pp. 6-8).
- Msafiri, A. S. (2015). *An Investigation into Factors Causing Delays in Road Construction Projects in Kenya*. American Journal of Civil Engineering, Vol. 3(3), 51-63.
- Munge, J., Wasike, S., & Mungai, C. (2020). Influence of Project Monitoring & Evaluation on Completion Time of Mwache Dam and Mukurumudzi Dam on Kwale County. *Journal of Entrepreneurship & Project Management*, 4(3), 34-51.
- Muzari, T., Shava, G. N., & Shonhiwa, S. (2022). Qualitative research paradigm, a key research design for educational researchers, processes and procedures: A theoretical overview. *Indiana Journal of Humanities and Social Sciences*, 3(1), 14-20.

- Mwanajuma, M. B. & Ngugi, K (2014). Determinants of Completion of Water Projects In Kenya A Case of Ministry of Water And Irrigation. *International Journal of Social Sciences and Entrepreneurship*, 3 (1), 165-187.
- Ofori, G. (2012). Developing the Construction Industry in Ghana: the case for a central agency. *A concept paper prepared for improving the construction industry in Ghana. National University of Singapore*, 13(1), 3-18.
- Ondari, P. O., & Gekara, J. M. (2013). Factors influencing successful completion of roads projects in Kenya. *International Journal of Social Sciences and Entrepreneurship*, 1(6), 26-48.
- Panas, A., & Pantouvakis, J. P. (2010). Evaluating research methodology in construction productivity studies. *The Built & Human Environment Review*, 3(1), 63-85.
- Pariafsai, F., & Behzadan, A. H. (2021). Core competencies for construction project management: Literature review and content analysis. *Journal of Civil Engineering Education*, 147(4), 04021010.
- Prasad, K. V., Vasugi, V., Venkatesan, R., & Bhat, N. S. (2019). Critical causes of time overrun in Indian construction projects and mitigation measures. *International Journal of Construction Education and Research*, 15(3), 216-238.
- Project Institute. (2017). Project manager competency development framework. Project Management Institute.
- Punch, K. F. (2013). *Introduction to social research: Quantitative and qualitative approaches*. sage.

- Rao, A. S., Radanovic, M., Liu, Y., Hu, S., Fang, Y., Khoshelham, K., ... & Ngo, T. (2022). Real-time monitoring of construction sites: Sensors, methods, and applications. *Automation in Construction*, 136, 104099.
- Rao, B. P., Shekar, S. C., Jaiswal, N., Jain, A., & Saxena, A. D. (2016). Delay analysis of construction projects. *Journal of IT and Economic Development*, 7(1), 15-24.
- Reed, A. H., & Angolia, M. G. (2020). Risk management usage and impact on information systems project success. In *Start-Ups and SMEs: Concepts, Methodologies, Tools, and Applications* (pp. 1065-1084). IGI Global.
- Roberts, R. E. (2020). Qualitative Interview Questions: Guidance for Novice Researchers. *Qualitative Report*, 25(9).
- Roopa, S., & Rani, M. S. (2012). Questionnaire designing for a survey. *Journal of Indian Orthodontic Society*, 46(4\_suppl1), 273-277.
- Samarah, A., & Bekr, G. A. (2016). Causes and effects of delay in public construction projects in Jordan. *American Journal of Engineering Research*, 5(5), 87-94.
- Samarghandi, H., Mousavi, S., Taabayan, P., Mir Hashemi, A., & Willoughby, K. (2016). Studying the Reasons for Delay and Cost Overrun in Construction Projects: The Case of Iran.
- Sambasivan, M., & Soon, Y. W. (2007). Causes and effects of delays in Malaysian construction industry. *International Journal of project management*, 25(5), 517-526.
- Sepasgozar, S. M., Karimi, R., Shirowzhan, S., Mojtahedi, M., Ebrahimzadeh, S., & McCarthy, D. (2019). Delay causes and emerging digital tools: A novel

model of delay analysis, including integrated project delivery and PMBOK. *Buildings*, 9(9), 191.

Shehu, Z., Holt, G. D., Endut, I. R., & Akintoye, A. (2015). Analysis of characteristics affecting completion time for Malaysian construction projects. *Built Environment Project and Asset Management*.

Shibani, A., Mahadel, O., Hassan, D., Agha, A., & Saidan, M. (2021). Causes of time overruns in the construction industry in Egypt. *International Research Journal Of Modernization In Engineering Technology And Science (IRJMETS)*, 3(1).

Shrivastava, A., & Singla, H. K. (2022). Analysis of interaction among the factors affecting delay in construction projects using interpretive structural modelling approach. *International Journal of Construction Management*, 22(8), 1455-1463.

Singh, A. S., & Masuku, M. B. (2014). Sampling techniques & determination of sample size in applied statistics research: An overview. *International Journal of economics, commerce and management*, 2(11), 1-22.

Skinner, C. (2020). Quantitative research. In *Handbook for research students in the social sciences* (pp. 215-224). Routledge.

Stratton, S. J. (2021). Population research: convenience sampling strategies. *Prehospital and disaster Medicine*, 36(4), 373-374.

Sweis, G. J. (2013). Factors affecting time overruns in public construction projects: The case of Jordan. *International journal of business and management*, 8(23), 120.

- Sweis, G., Sweis, R., Hammad, A. A., & Shboul, A. (2008). Delays in construction projects: The case of Jordan. *International Journal of project management*, 26(6), 665-674.
- Taherdoost, H. (2016). Validity and reliability of the research instrument; how to test the validation of a questionnaire/survey in a research. *How to test the validation of a questionnaire/survey in a research (August 10, 2016)*.
- Taherdoost, H. (2022). What are different research approaches? Comprehensive review of qualitative, quantitative, and mixed method research, their applications, types, and limitations. *Journal of Management Science & Engineering Research*, 5(1), 53-6
- Thurairajah, N., Haigh, R. P., & Amaratunga, R. D. G. (2006). Leadership in construction partnering projects: Research methodological perspective.
- Tumi, S. A. H., Omran, A., & Pakir, A. H. K. (2009, November). Causes of delay in construction industry in Libya. In *The International Conference on Economics and Administration* (pp. 265-272).
- Vacanas, Y., & Danezis, C. (2021). Determination of effective delay-avoidance practices in construction projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 13(1), 04520039.
- Vasilyeva-Lyulina, A., Onishi, M., & Kobayashi, K. (2015). Delay analysis methods for construction projects: Mathematical modelling. *Int. J. Transp*, 3(1), 27-36.
- Viles, E., Rudeli, N. C., & Santilli, A. (2020). Causes of delay in construction projects: a quantitative analysis. *Engineering, Construction and Architectural Management*, 27(4), 917-935.

- Walker, A. (2015). *Project management in construction*. John Wiley & Sons.
- Walliman, N. (2011). Research and the research problem. *Your Research Project: Designing and Planning Your Work*, 1-56.
- Wangari, N. R. (2014). Factors influencing the completion time of water projects in water service boards in kenya: a case of athi water services board, kiambu county. *Unpublished Thesis) Research Project Report Submitted In Partial Fulfilment Of The Requirements For The Award Of Master of Arts Degree In Project Planning And Management Of The University Of Nairobi*.
- Williams, C. (2007). Research methods. *Journal of Business & Economics Research (JBER)*, 5(3).
- Yang, J. B., & Kao, C. K. (2012). Critical path effect based delay analysis method for construction projects. *International journal of project management*, 30(3), 385-397.
- Yap, J. B. H., Goay, P. L., Woon, Y. B., & Skitmore, M. (2021). Revisiting critical delay factors for construction: Analysing projects in Malaysia. *Alexandria Engineering Journal*, 60(1), 1717-1729.
- Yap, J. B. H., Goay, P. L., Woon, Y. B., & Skitmore, M. (2021). Revisiting critical delay factors for construction: Analysing projects in Malaysia. *Alexandria Engineering Journal*, 60(1), 1717-1729.
- Yin, R. K. (2003). Designing case studies. *Qualitative research methods*, 5(14), 359-386.
- Zid, C., Kasim, N., & Soomro, A. R. (2020). Effective project management approach to attain project success, based on cost-time-quality. *International Journal of Project Organisation and Management*, 12(2), 149-163.

Zwikael, O. (2009). Critical planning processes in construction projects. *Construction innovation*.